

Public Works Engineering and Construction Management -
Construction Bid Forecast (updated 08/19/2026)

<u>Quarter</u>	<u>Project Number</u>	<u>Project Name</u>	<u>Description</u>	<u>JSEB Designation</u>
Q3 2026	010142	Burnett Park Drainage Improvements	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of the Burnett Park Drainage project. This project will replace drainage pipes and regrade drainage ditches to alleviate flooding issues.	20% Participation
Q3 2026	001312	Cedar Point Road Bridges Bridge 724129	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of the Cedar Point Road Bridges project. This project will include the widening of bridge #724129, on Cedar Point Road.	20% Participation
Q3 2026	011087	Fire Station #45 Renovation	Design & Construction of additions and renovations to the apparatus bay and living quarters of the existing Fire Station #45 building.	20% Participation
Q3 2026	008823	Fire Station #57 Driveway Replacement	Furnish all labor, materials, and equipment to remove and replace the existing driveway at Fire Station 57 near West Beaver Street and Hutchinson Road.	Set Aside

Public Works Engineering and Construction Management -
Construction Bid Forecast (updated 08/19/2026)

<u>Quarter</u>	<u>Project Number</u>	<u>Project Name</u>	<u>Description</u>	<u>JSEB Designation</u>
Q3 2026	000882	First Coast High School Pool	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of the First Coast High School pool project. This project will include a new recreational pool, restrooms and lockers.	5% Participation
Q3 2026	007068	Palmetto Leaves Soccer Fields	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of the Palmetto Leaves Soccer Fields project. This project will include 2 new soccer fields, and restroom/concession building, parking lot and lighting.	20% Participation
Q3 2026	010626	Picketville Turn Widening	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of the Picketville Turn Widening project. Three turns on Picketville Road will be widened to accommodate large trucks. This will allow trucks to take this alternate route.	Set Aside
Q3 2026	010385	Sheridan Street Drainage	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of Sheridan Street Drainage System Rehabilitation. This project includes underdrain replacement, drainage structure upgrades, and surface restoration.	Set Aside

Public Works Engineering and Construction Management -
Construction Bid Forecast (updated 08/19/2026)

<u>Quarter</u>	<u>Project Number</u>	<u>Project Name</u>	<u>Description</u>	<u>JSEB Designation</u>
Q3 2026	000805	Southbank Riverwalk Extension	Construction of a riverwalk extension and a floating dock to enhance public access to the waterfront. Work will include associated structural, site, and utility improvements as required.	5% Participation
Q3 2026	011207	Sunset Drive Drainage Improvement	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of the Sunset Drive Drainage project. This project will include drainage restoration to reduce flooding on Sunset Drive near Demper Drive and Elwood Ave.	Set Aside
Q3 2026	010871	Townsend Rd Sidewalk - South	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of the Townsend Road Sidewalk project. This project will include a new 1 mile long sidewalk from Eagle road to Blanding Boulevard.	Set Aside
Q3 2026	001360	Willowbranch Creek Bulkhead Replacement	This project will construct a replacement bulkhead for the Willowbranch Creek system between Riverside Avenue and Sydney Street. The construction will address bulkhead demolition, replacing the bulkhead, removal of sediment build up, and eliminating eroding areas due to bulkhead failure.	10% Participation
Q4 2026	010565	Belfort Road Widening	Furnish all labor, materials, and equipment, and performing all operations necessary for the construction of the Belfort Road widening project. This project will widen Belfort Road from the JTB Interchange to Gate Parkway.	20% Participation

Public Works Engineering and Construction Management -
Construction Bid Forecast (updated 08/19/2026)

<u>Quarter</u>	<u>Project Number</u>	<u>Project Name</u>	<u>Description</u>	<u>JSEB Designation</u>
Q4 2026	002588	Bowden Road Bike Improvements	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of the Bowden Road Bike Improvement project. This project will add a bike lane on Bowden from Spring Park Rd to Tiger Hole Rd.	Set Aside
Q4 2026	010202	Broward Road Widening	Roadway Improvements along Broward Road, starting at the intersection of Interstate Center Drive and Broward Road and running north approximately 1,250 feet. Will include the addition of travel lanes, a new bridge, roadway lighting, bicycle and pedestrian improvements, and the associated stormwater/drainage improvements.	20% Participation
Q4 2026	010573	Channel Lining Improvements	Furnish all labor, materials, and equipment, and perform all necessary operations for the construction of concrete ditch pavement to protect the channel against future erosion. The work limits extend from I-10 to the north of Ramona Boulevard.	Set Aside
Q4 2026	010372	Davell Rd Drainage Improvements	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of the Davell Rd Drainage Improvement project. This project will include drainage restoration to reduce flooding in the area.	Set Aside

Public Works Engineering and Construction Management -
Construction Bid Forecast (updated 08/19/2026)

<u>Quarter</u>	<u>Project Number</u>	<u>Project Name</u>	<u>Description</u>	<u>JSEB Designation</u>
Q4 2026	011086	Fire Station #53 Renovation	Furnish all labor, materials, and equipment for construction to lengthen the apparatus bays and the southern portion of the building toward Jones Road.	20% Participation
Q4 2026	004756	Hartley Rd to SR 13	Reconstruction and widening of Hartley Road from Old St. Augustine Road to SR 13, converting the existing two lane roadway to a three lane section. Improvements include a bicycle lane, curb and gutter, and a closed drainage system to enhance safety and mobility.	20% Participation
Q4 2026	010766	Hazard Mitigation Safe Room	Hazard Mitigation Grant – Safe Room (HMGP DR-44): Design and construction of a hurricane safe room and emergency generator for first responders at 2610 Fairfax Street, in compliance with applicable federal grant requirements.	Encouragement
Q4 2026	010814	Hopkins Creek Stormwater	Furnish all labor, materials, and equipment, and performing all operations necessary for the construction of two box culverts in Hopkins Creek.	20% Participation

Public Works Engineering and Construction Management -
Construction Bid Forecast (updated 08/19/2026)

<u>Quarter</u>	<u>Project Number</u>	<u>Project Name</u>	<u>Description</u>	<u>JSEB Designation</u>
Q4 2026	001206	McCoy's Creek Greenway	Furnishing all labor, materials, and equipment for the construction of McCoy's Creek Greenway. Work includes construction of a new shared use path, pedestrian bridges, boardwalks, park amenities, and landscaping along McCoy's Creek from Leland St. to Margaret St. The project length is approximately 1 mile.	20% Participation
Q4 2026	010805	Moncrief Rd and W 20th St Road Improvements	Furnishing all labor, materials, and equipment; and performing all operations necessary to install a cul-de-sac on 20th Street to remove connection to Moncrief Road and create on street parallel parking spaces.	Set Aside
Q4 2026	010389	West Side Blvd Drainage	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of the West Side Blvd Drainage project. This project will include drainage restoration to reduce flooding.	Set Aside
Q1 2027	001300	Chaffee Road (North)	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of the Chaffee Road project. This project is located between Beaver Street and Old Plank Road and will widen travel lanes, add shoulders, and construct a multi-use path.	20% Participation

Public Works Engineering and Construction Management -
Construction Bid Forecast (updated 08/19/2026)

<u>Quarter</u>	<u>Project Number</u>	<u>Project Name</u>	<u>Description</u>	<u>JSEB Designation</u>
Q1 2027	008814	Duval Road Sidewalk	Furnishing all labor, materials, and equipment; and construct new sidewalk, pedestrian bridges, and drainage improvements along Duval Road from Biscayne Blvd to Airport Road.	20% Participation
Q1 2027	010138	Irving Scott (DSR) -Capital Improvement	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of a drainage improvement on Irving Scott Road and Richard Heights Place just south Moncrief Road West.	Set Aside
Q1 2027	004312	Fire Station #18	Furnish all labor, materials, and equipment for architectural enhancements of the front façade of the fire station building.	Encouragement
Q1 2027	001119	Old Middleburg Rd Phase 2	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of Old Middleburg Rd - Phase 2. This project includes widening the road from 2 lanes to 4 or 5 lanes from Parman Rd to Argyle Forest Blvd.	20% Participation

Public Works Engineering and Construction Management -
Construction Bid Forecast (updated 08/19/2026)

<u>Quarter</u>	<u>Project Number</u>	<u>Project Name</u>	<u>Description</u>	<u>JSEB Designation</u>
Q2 2027	011206	West 9th Street Improvements	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of the W 9 th St Improvements project. This project will include the reconstruction of the concrete pavement on W 9 th St between Boulevard St and Pearl St.	20% Participation
Q2 2027	010203	Collins Road / Blanding to Pine Verde	Roadway improvements along Collins Road, from Blanding Boulevard to Pine Verde Lane, will include the addition of travel lanes, a new bridge, roadway lighting, bicycle, and pedestrian improvements, and the associated stormwater / drainage improvements.	20% Participation
Q2 2027	011020	Dinsmore Area Sidewalks	Furnish all labor, materials, and equipment for construction of sidewalks on one side of the following streets: Old Kings Road (Plummer Rd. to Acree Rd.) - 2 miles - Dunn Ave. / Harrell St. (Old Kings to New Kings Rd.) - .5 miles	Set Aside
Q2 2027	010690	Flagler Avenue Shared Street	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of the Flagler Avenue Shared Street project. This project will include a complete street renovation that allows for Flagler Ave to be repurposed into a festival-type street for events.	20% Participation

Public Works Engineering and Construction Management -
Construction Bid Forecast (updated 08/19/2026)

<u>Quarter</u>	<u>Project Number</u>	<u>Project Name</u>	<u>Description</u>	<u>JSEB Designation</u>
Q2 2027	009007	Mayport Dock Redevelopment Phase 2	Furnish all labor, materials, and equipment to construct a new commercial dock adjacent to the Safe Harbor Restaurant, in the Town of Mayport. The new dock will include a living shoreline, and floating dock. Federal funded project.	Encouragement
Q2 2027	010995	Plummer Grant Sidewalk Improvements	Furnish all labor, materials, and equipment to construct a new sidewalk between Old St. Augustine Road and Julington Creek Road.	Set Aside
Q2 2027	007225	Plymouth Street Bridge	Furnishing all labor, materials, and equipment; and performing all operations necessary for the construction of the Plymouth Street Bridge Replacement project. This project will replace Bridge No. 724428 located approximately 1,700 feet west of Roosevelt Boulevard.	5% Participation
Q2 2027	010806	San Mateo Elementary Sidewalks	Build approximately 1,200 feet of sidewalk along the north side of Eastport Road and across the railroad tracks. Install new crosswalks and a flashing school zone to support students walking between the Eastport Apartments and San Mateo Elementary School.	Set Aside

Public Works Engineering and Construction Management -
Construction Bid Forecast (updated 08/19/2026)

<u>Quarter</u>	<u>Project Number</u>	<u>Project Name</u>	<u>Description</u>	<u>JSEB Designation</u>
Q3 2027	010977	Angel Lakes Sidewalk & Drainage	Installation of a closed drainage system and roadway improvements along VC Johnson Road from Dunn Avenue to the end of Angel Lakes Drive West.	20% Participation

This construction bid forecast is provided for planning purposes only. Project scopes, schedules, funding availability, and the JSEB Designation are subject to change. Inclusion in this forecast does not constitute a solicitation, commitment to advertise, or guarantee of funding. To discuss any project(s) with Public Works Staff, contact Donna Seetram Holder at SeetramD@coj.net to schedule an appointment. Meetings must be held prior to the Procurement Solicitation Silence Period.