City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY. ONE JACKSONVILLE

August 12, 2020

TO: Gregory W. Pease, Chairman
Professional Services Evaluation Committee

THRU: John P. Pappas, P.E.
Director

FROM: William J. Joyce, P.E.
Director of Operations

Robin G. Smith, P.E.
Chief, Engineering and Construction Management

SUBJECT: P-06-18 Professional Services for Miscellaneous Dredge and Waterway Infrastructure Projects Citywide Contract 3140-34 Amendment 2

Contract #3140-34 with RS&H, Inc. is set to expire on September 27, 2020. All work has been performed satisfactorily for the past two years. Section 1.2 of the contract allows for two, two year renewals. Therefore, we wish to extend the contract for the 1st of the two year renewals. There is no rate increase associated with this amendment. RS&H, Inc. is committed to reaching the 20% JSEB goals for this contract.

Accordingly, this is to recommend that Contract No. 3140-34, originally executed September 28, 2018, between the City and RS&H, Inc. for Miscellaneous Architectural/Engineering Services, be amended to by extending the Period of Service from September 27, 2020 thru September 27, 2022 and increase the maximum indebtedness by $2,000,000.00, to a new maximum of $4,000,000.00, with all other terms and conditions of the Agreement remaining unchanged.

RGS/lw

cc: Lori West, PW Contract Specialist, Engineering and Construction Management

10748 Deerwood Park Blvd South
Jacksonville, Florida 32256
Voice 904 256 2500
Fax 904 256 2501

August 12, 2020

Ms. Lori West
Engineering Contracts Specialist
COJ Department of Public Works
Engineering and Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
via email: lwest@coj.net

Subject: Contract 3140-34 – Miscellaneous Dredge and Waterway Infrastructure
Renewal of Contract Services

Dear Ms. West:

The existing contract for engineering services, referenced above, between the City of Jacksonville and RS&H expires on September 28, 2020. RS&H respectfully requests that the City exercise the first of two optional 2-year contract extensions as outlined under the provisions of Section 4 (Term). As such, all negotiated Consultant and Sub-Consultant rates will remain unchanged.

It continues to be our pleasure to work with the City on this project.

Sincerely,

Alex DaCosta, PE
Project Manager

cc: Mr. William Joyce, PE (COJ)
Mr. Robin Smith, PE (COJ)
Mr. John Baxter, PE (COJ)
Mr. Robert Scott, PE (COJ)
Mr. Gary Goldsberry, PE (COJ)
Mr. Morgan County, PE (RS&H)
Mr. Greg Grant, PE (RS&H)
Mr. Steve Starnes, PE (RS&H)