City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY. ONE JACKSONVILLE.

August 12, 2020

TO: Gregory W. Pease, Chairman
Professional Services Evaluation Committee

THRU: John P. Pappas, P.E.
Director

FROM: Robin G. Smith, P.E.
Chief, Engineering and Construction Management

Nikita Reed, P.E.
Public Works Project Manager

SUBJECT: P-67-17 CEI Services for Fire Stations and Miscellaneous Vertical Construction
Consultant Services
Account Nos.: N/A
Contract 9894-397 Amendment 1

Contract #9894-397 with VIA Consulting Services, Inc. is set to expire on September 27, 2020. All work has been performed satisfactorily for the past two years. Section 1.2 of the contract allows for two, two year renewals. Therefore, we wish to extend the contract for the 1st of the two year renewals. There is no rate increase associated with this amendment. VIA Consulting Services, Inc. is committed to reaching the 20% JSEB goals for this contract.

Accordingly, this is to recommend that Contract No. 9894-397, originally executed September 28, 2018, between the City and VIA Consulting Services, Inc. for CEI Services for Fire Stations and Miscellaneous Vertical Construction Consultant Services, be amended by extending the Period of Service from September 27, 2020 thru September 27, 2022 and to increase the maximum indebtedness by $2,000,000.00, to a new maximum of $4,000,000.00, with all other terms and conditions of the Agreement remaining unchanged.

RGS/lw

cc: Lori West, PW Contract Specialist, Engineering and Construction Management

VIA CONSULTING SERVICES, INC.

August 24, 2020

City of Jacksonville
City of Jacksonville
Engineering and Construction Management Division
Attn: Robin Smith, P.E.
214 N. Hogan Street, 10th Floor
Jacksonville, Fl. 32202

RE: Construction Engineering and Inspection for Fire Stations and Miscellaneous Vertical Construction, Contract # 9894-397– Contract Extension Request

Dear Mr. Smith,

VIA Consulting Services, Inc., has enjoyed and appreciates the opportunity to provide Construction Engineering and Inspection (CEI) services for the City of Jacksonville. We hope that we have been providing the type of service that not only meets the city's expectations but hopefully exceeds them. Our current continuing contract is coming upon the ending of the initial time frame and there is the ability for the city to extend the contract through two 2 year extensions at your discretion. VIA Consulting Services humbly requests that the city exercise the first 2 year extension so that we may continue providing CEI services to the city.

VIA Consulting Services, Inc. commits to maintain its current rates within the contract for this extension. Also since VIA is a JSEB and our team includes other JSEB's. As such we will continue to meet and exceed the JSEB requirements set forth for this contract.

Again thank you for the opportunity to serve the City of Jacksonville and we look forward to continuing to assist the City for the next term of this contract. Should you have any questions please do not hesitate to contact me.

Sincerely,

Peter J. Sheridan, III, P.E.
Vice President

10250 Normandy Blvd., Suite 205, Jacksonville, Florida 32221
(904) 783-9842
www.via-cs.com