27

SUBJECT: RFQ- FOR DESIGN-BUILD SERVICES FOR VERTICAL/ARCHITECTURAL PROJECTS

BID #: CDB-0007-16 **OPEN DATE: 2015-10-21**

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION- DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: QUALIFICATIONS BASED

NUMBER OF BIDS INVITED: 4 **NUMBER RECEIVED: 9** **OTHER: 1**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
The Fire Station #4 Addition project was awarded to Auld & White Constructors, LLC, on May 6, 2021 for Contract 9182-03 in the amount of $749,600.00

Recommend approval of Amendment 12B to Auld & White Constructors, LLC, in the amount of $323,665.00 for additional scope items required to complete the project with an additional 73 day on site construction duration. Revised guaranteed maximum price not-to-exceed amount will be $1,073,265.00. Total contracted amount is currently at $33,000,000.00; total amount spent to date is $21,621,021.14.

This amendment is to be funded by account 004308.565051.1.32111.384020 and to be executed by contract amendment through Office of General Counsel.

ATTACHMENTS: Recommendation Memo, Exhibit N-2, Previous Awards

ANALYST: _____ BRYAN MATUS

RESPECTFULLY SUBMITTED: _____ GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING _____ MEMBERS DISAPPROVING _____ DATE: _____

_____ _____ OTHER: _____

_____ _____

_____ _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY. ONE JACKSONVILLE

October 10, 2021

TO: Gregory W. Pease
Chief of Procurement

THRU: John P. Pappas, P.E.
Director

FROM: Robin G. Smith, PE
Chief, Engineering & Construction Management

Keith Powers
Director, Jacksonville Fire & Rescue

SUBJECT: CDB-0007-16 – Design-Build Services – Vertical/Architectural Projects – Fire Station #4 Addition AMENDMENT 12B

In accordance with Design/Build CDB-0007-16, Contract 9182-03, the Fire Station #4 Addition project was awarded by Amendment 12A in the amount of $749,600.00 for design, permitting and limited construction services. Amendment 12B is for additional scope items required to complete the project using FY 21-22 funding. Negotiations have resulted in the GMP amount of $323,665.00 as indicated on the attached Scope & Fee Summary, Exhibit N-2, with completion of an additional 73-day on-site construction duration.

Accordingly, this is to recommend that Amendment 12A to Contract No #9182-03, originally executed June 22, 2021, between the City and Auld & White Constructors, LLC. for Fire Station 4 be amended to incorporate the attached Scope and Fee Summary, Exhibit N-2 to increase the GMP by $323,665.00 to a new GMP amount of $1,073,265.00, known as Amendment 12B.

Funding for this project should be as follows:

ACCOUNTS:		TOTAL
004308		
FRCP Fire Stations Capital Project- Fire Control		
565051		
1		
32111-384020		
$323,665.00		$323,665.00

RGS/lw

Attachment: Exhibit N-2 - Scope & Fee Summary

cc: Maria Williams, P.E., Engineering and Construction Management
Lori West, Engineering and Construction Management

LD

EXHIBIT N-2

AULD & WHITE
CONSTRUCTORS • LLC

September 23, 2021

Re: Fire Station No. 4 Addition
Additional Scope Items

Ms. Maria Williams
City of Jacksonville
214 North Hogan Street, Ed Ball Bldg., 10th Floor
Jacksonville, Florida 32202

Dear Maria:

We are pleased to submit our proposal for additional scope items associated with the Fire Station No. 4 Addition based on the drawings prepared by Ebert Norman Brady (see attached Drawing List), Project Specifications dated August 6, 2021 Bid Clarification No.1 dated August 18, 2021, Bid Clarification No. 2 dated August 20, 2021 and Proposal Clarifications.

Our Guaranteed Maximum Amount for these changes is: $323,665.

This Proposal is for acceptance within five (30) days. Due to the current market volatility including impacts from the Coronavirus (COVID-19) on construction materials (i.e. metal, plastics, wood, etc.) and labor availability this proposal is subject to change.

If you wish for us to proceed with this work, please sign in the space below and return to our office. If you have any further questions, please do not hesitate to contact me at (904) 296-2555.

Sincerely,

Charles M. Broughton
Estimator

CMB/c_k

Attachments

EXHIBIT N-2

Schedule of Values – Additional Scope Items
Fire Station No. 4 Addition
September 23, 2021

ITEM	ITEM DESCRIPTION	COST
1	CONSTRUCTION PHASE FEE	63,000
2	DIRECT PROJECT COSTS	11,800
3	ASBESTOS SURVEY	1,500
4	DEMOLITION - EXISTING BUILDING & SECOND FLOOR	19,100
5	FENCING MODIFICATIONS - **ALLOWANCE**	4,200
6	PRECAST STONE - NEW ADDITION	36,400
7	MILLWORK	9,400
8	CAULKING & SEALANTS	1,300
9	WINDOW FILM	500
10	DRYWALL & ACOUSTICAL CEILINGS	5,965
11	CERAMIC TILE	28,300
12	POLISHED CONCRETE FLOORING	10,300
13	PAINTING	1,500
14	BUILDING SPECIALTIES	14,000
15	WINDOW TREATMENTS	700
16	PLUMBING	21,800
17	BATHROOM [204] SHOWER ADDITION - **ALLOWANCE**	9,500
18	HVAC	18,200
19	LOW VOLTAGE ROUGH-IN - **ALLOWANCE**	5,000
20	ELECTRICAL	7,500
	SUB TOTALS #1	**269,965**
	OWNER CONTINGENCY	20,000
	BUILDERS RISK & GEN. LIABILITY INSURANCE	5,500
	PERFORMANCE & PAYMENT BOND	3,200
	BUILDING PERMIT FEES	2,400
	SUB TOTALS #2	**301,065**
	CONSTRUCTION MANAGER'S FEE	22,600
	TOTAL CONSTRUCTION COST	**323,665**

EXHIBIT N-2

Proposal Clarifications – Additional Scope Items
Fire Station No. 4 Addition
September 23, 2021

Included Items

1. City of Jacksonville Building Permit Fees.

2. Seven and a half percent (7.5%) sales tax.

3. Payment and Performance Bond.

4. Builder's Risk Insurance.

5. We anticipate an additional 73-day, on-site phased construction duration. Work shall be completed during normal business hours.

6. Construction duration quoted for substantial completion. Commencement to be 15 days following issuance of Notice to Proceed and all governmental permits.

7. Asbestos survey.

8. Removal of the non-friable roof flashing material per the report prepared by Wood Environmental dated August 27, 2021.

9. Demolition of the existing Dayroom Building.

10. Selective demolition of exterior doors, frames & windows and temporary opening covers for security at the Existing Apparatus Bay.

11. Provide flemish bond brick pattern & decorative rowlock / soldier courses at South exterior building addition in lieu of standard running bond. Flemish bond brick pattern will be provided every eighth course in lieu of every fourth course.

12. Architectural precast coping, wainscot & trims at South exterior building addition are included.

13. Plastic laminate millwork at Chief's Bedrooms [102] & [103].

14. Solid surface window sills and marble shelves at showers.

15. Opaque window film included at the existing window in Bathroom [204] that will be furred over.

16. Bathroom [203] work includes limited finish upgrades only – plastic laminate vanity with solid surface countertop, new floor & wall tile, painting, and HDPE toilet partitions. All other elements are existing to remain.

17. Bathroom [204] work includes full renovation of existing Chief's Room into a new restroom.

EXHIBIT N-2

Proposal Clarifications – Additional Scope Items
Fire Station No. 4 Addition
September 23, 2021

Included Items (cont'd)

18. Full height tile wet walls and tile floors at Restrooms and Shower.

19. Graded I / Class II stained polished concrete floors with vinyl wall base.

20. Toilet accessories & room signage.

21. 1" mini blinds at new windows.

22. Remove & replace air distribution at existing AHU-1 including ceiling & wall repairs.

23. Clean & re-use existing HVAC grilles at Second Floor Bathroom renovations.

24. New light fixtures in Bathroom [204]; existing to remain in Bathroom [203].

25. Existing electrical Panel C to be replaced with new 225 amp electrical Panel P2 in it's existing location – further review & investigation to be completed on-site to determine if new panel can be provided in an alternate location.

EXHIBIT N-2

Proposal Clarifications – Additional Scope Items
Fire Station No. 4 Addition
September 23, 2021

Excluded Items

1. Removal, replacement or handling of any unsuitable or hazardous materials, unless otherwise noted.
2. Impact fees, pollution charges, concurrency fees, tree mitigation, meter or utility company fees, if any.
3. Cost of utility/electrical power during construction.
4. Concrete paving – removal and replacement.
5. Pavers – removal and replacement.
6. Landscape & irrigation.
7. Architectural precast stone to cover the exposed CMU wall returns at the existing Apparatus Bay overhead door openings. The existing steel power lintels will remain exposed.
8. Plastic laminate linen cabinets.
9. Drywall soffit above millwork in Chief's Bedrooms [102] and [103].
10. Lockers.
11. Exterior signage.
12. Relocation or modification to existing flagpole.
13. Moisture mitigation for flooring and flooring adhesive materials, if required.
14. Owner furnishings: residential appliances, tables, chairs, erase boards, television brackets, televisions, artwork, etc.
15. Lightning Protection System.
16. All low voltage wiring, devices and equipment.
17. Security and Camera Systems.
18. Card Readers and Access Control Systems.
19. Formal commissioning of plumbing, fire protection, mechanical and electrical systems including functional performance testing if required by Authority Having Jurisdiction (AHJ).

EXHIBIT N-2

Proposal Clarifications – Additional Scope Items
Fire Station No. 4 Addition
September 23, 2021

Allowances – Amounts Include in the Base Price

1. Fencing Modifications	$4,200
2. Bathroom [204] Shower Addition	$9,500
3. Low Voltage Rough-Ins	$5,000

EXHIBIT N-2

Drawing Log
Fire Station No. 4 Addition
September 23, 2021

Sheet	Description	Date
Civil		
C0.0	Cover Sheet	08/04/2021
I-03	Topo and Tree Survey	07/07/2008
C1.0	General Notes	08/04/2021
C2.0	Pre Development Drainage Plan	08/04/2021
C3.0	Post Development Drainage Plan	08/04/2021
C4.0	Existing Conditions and Demolition Plan	08/04/2021
C5.0	Geometry Plan and Paving	08/04/2021
C6.0	Grading and Drainage Plan	08/04/2021
C7.0	Construction Details	08/04/2021
C8.0	Stormwater Pollution Prevention Plan	08/04/2021
C9.0	Erosion Control Details	08/04/2021
C10.0	NDPDES Detail Sheet #1	08/04/2021
C11.0	NDPDES Detail Sheet #2	08/04/2021
ARCHITECTURAL		
G0.1	Cover Sheet	08/06/2021
G0.2	Index of Drawings & Legend	08/06/2021
G0.3	Abbreviations, Directory, & General Notes	08/06/2021
LS1.1	Building & Life Safety Code Analysis	08/06/2021
LS2.1	Life Safety Plan	08/06/2021
AD2.1	First Floor Demolition Plan	08/06/2021
AD2.2	Second Floor Demolition Plan	08/06/2021
A2.1	First Floor Plan	08/06/2021
A2.2	Second Floor Plan – First Floor Roof Plan	08/06/2021
A2.3	Enlarged First Floor Plan	08/06/2021
A2.4	Enlarged First Floor Reflected Ceiling Plan	08/06/2021
A2.5	Enlarged Roof Plan	08/06/2021
A3.1	Exterior Elevations	08/06/2021
A4.1	Building Section	08/06/2021
A4.2	Wall Sections	08/06/2021
A4.3	Wall Sections	08/06/2021
A4.4	Wall Sections	08/06/2021
A4.5	Partition Schedule & General Notes	08/06/2021
A4.6	Partition Details	08/06/2021
A4.7	Partition Details	08/06/2021
A5.1	Toilet & Bath Accessories Sched. & Enlarged Plans	08/06/2021
A5.2	Enlarged Plans	08/06/2021
A6.1	Interior Elevations	08/06/2021
A8.1	Door & Frame Schedule	08/06/2021
A8.2	Door Details	08/06/2021
A8.3	Storefront Elevations & Details	08/06/2021
A9.1	Room Finish Schedule	08/06/2021
A9.2	Finish Legend	08/06/2021

EXHIBIT N-2

Drawing Log
Fire Station No. 4 Addition
September 23, 2021

Sheet	Description	Date
ARCHITECTURAL		
A10.1	Signage Plan, Schedules & Notes	08/06/2021
A10.2	Signage Details	08/06/2021
A10.3	Signage Details	08/06/2021
A11.1	Exterior Details	08/06/2021
A12.1	Interior Details	08/06/2021
A12.2	Interior Details	08/06/2021
STRUCTURAL		
S0.1	General Notes	08/06/2021
S0.2	General Notes	08/06/2021
S1.1	Foundation and Slab Plan	08/06/2021
S1.2	Roof Framing Plan	08/06/2021
S2.1	Sections	08/06/2021
S2.2	Sections	08/06/2021
S5.1	Typical Details	08/06/2021
S5.2	Typical Details	08/06/2021
PLUMBING		
P1.1	Plumbing Legend & General Notes	08/06/2021
P2.1	Plumbing Schedules	08/06/2021
PD3.1	Plumbing Demolition Plan – 1st Floor	08/06/2021
P3.1	Overall Plumbing Plan – 1st Floor	08/06/2021
P4.1	Enlarged Domestic Water Plan – 1st Floor	08/06/2021
P4.2	Enlarged Sanitary Plan – 1st Floor	08/06/2021
P4.3	Enlarged Plumbing Plan – 2nd Floor (ALT. #1)	08/06/2021
P5.1	Plumbing Details	08/06/2021
P6.1	Sanitary Riser	08/06/2021
MECHANICAL		
M1.1	Mechanical Legend	08/06/2021
M1.2	Mechanical Project Notes	08/06/2021
M2.1	Mechanical Schedules	08/06/2021
MD3.1	Mechanical Demolition Plan	08/06/2021
M3.1	Mechanical Plan	08/06/2021
M5.1	Mechanical Details	08/06/2021
ELECTRICAL		
E1.1	Electrical Legend	08/06/2021
E1.2	Project General Notes	08/06/2021
E2.1	Overall Electrical Plan	08/06/2021
E3.1	Lighting Plan	08/06/2021
E4.1	Power Plan	08/06/2021
E5.1	Electrical Schedules	08/06/2021
E6.1	Power Riser Diagram	08/06/2021
E6.2	Telecommunications Reiser Diagram	08/06/2021
E7.1	Electrical Details	08/06/2021

EXHIBIT N-2

/

SUBJECT: RFQ FOR DESIGN-BUILD SVCS FOR VERTICAL/ARCHITECTURAL PROJECTS

BID # CDB-0007-16 OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: QUALIFICATIONS BASED

NUMBER OF BIDS INVITED: - NUMBER RECEIVED: - OTHER: -

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

The Department of Public Works has completed negotiations with Auld & White Constructors, LLC, for Fire Station #4 Addition in accordance with subject bid.

Recommend approval of award to Auld & White Constructors, LLC, for design, permitting and construction services for the Fire Station #4 Addition in the guaranteed maximum price of $749,600.00. This incorporates Scope & Fee Summary, "Exhibit N-1" and with design completion in 70 days, permitting in 60 days and 90 days for construction for a total of 220 days from the Notice to Proceed. Total annual expenditure amount is currently at $32,000,000.00; total amount spent to date is $13,449,036.43.

Funding for this project to be executed by Amendment 12A for contract # 9182-03 and encumbered by account(s): 004308.565051.1.32111.384020

Attachments: Recommendation Memo, Exhibit "N-1", Previous Award(s)

BUYER Nekole Hulitt
NEKOLE HULITT

RESPECTFULLY SUBMITTED
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management Division & Keith Powers, Director, Jacksonville Fire & Rescue

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE: 5/6/2021

OTHER

ACTION OF AWARDING AUTHORITY DATE 5/6/21

APPROVED ✓ BH DISAPPROVED:

OTHER:

SIGNATURE OF AUTHENTICATION

SUBJECT: RFQ FOR DESIGN-BUILD SVCS FOR VERTICAL/ARCHITECTURAL PROJECTS

BID # CDB-0007-16

OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: QUALIFICATIONS BASED

NUMBER OF BIDS INVITED: NUMBER RECEIVED: OTHER:

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Recommend approval to amend Contract 9182-03 with Auld & White Constructors, LLC to extend the expiration from July 13, 2021 thru January 12, 2022 and to increase the upset limit by $3,000,000.00 to a new limit of $33,000,000.00. This will allow continued Design Build services that are needed until the replacement contract is executed

Attachments: Recommendation Memo, Previous Award(s)

BUYER Nekole Hulitt
NEKOLE HULITT

RESPECTFULLY SUBMITTED
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE 6/3/2021

OTHER

ACTION OF AWARDING AUTHORITY DATE 6/4/21

APPROVED BH DISAPPROVED.

OTHER:

SIGNATURE OF AUTHENTICATION

Brian Hughes
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of:
Executive Order No. 2019-02

SUBJECT: RFQ FOR D/B SVCS OF VERTICAL/ARCHITECTURAL PROJECTS

BID # CDB-0007-16

OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 9 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

The City had previously issued this RFP, and the evaluation committee has evaluated proposals. Subsequently, presentations were conducted and evaluated on February 4, 2016; 02/11/16 Auld & White Constructors, LLC was awarded as highest ranking firm with funding not-to-exceed $6,000,000.00 annually for a period of service for five (5) years.

Recommend approval of award to include the rate sheets as part of Exhibit A, as they were omitted from original award. No additional changes are needed.

Attachments: Recommendation Memo, Previous Award (s)

BUYER Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Thomas N. Fallin, P.E., Chief, Engineering & Construction Management Division

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING _____ DATE: 6-16-16

Teresa R. Eichacker

OTHER _____

ACTION OF AWARDING AUTHORITY DATE 6/16/16

MK APPROVED ✓ DISAPPROVED: _____

OTHER: _____

Sam E. Moosa
Chief Administrative Officer
For Mayor Lenny Curry
Under Authority of
Executive Order No. 2015-05

SIGNATURE OF AUTHENTICATION

SUBJECT: RFQ FOR D/B SVCS OF VERTICAL/ARCHITECTURAL PROJECTS

BID # CDB-0007-16

OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 9 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
The City had previously issued this RFP, and the evaluation committee has evaluated proposals. Subsequently, presentations were conducted and evaluated on February 4, 2016. Based upon the combination of proposal and presentation evaluations, scores and rankings are as follows (Listed in alphabetical order):

1) Auld & White Constructors, LLC (Score 116)
3) Saur, Inc. (Score 115)
2) Stellar Group, Inc. (Score 115.5)

Recommend approval of award to Auld & White Constructors, LLC, as receiving the highest score in accordance with the evaluation and ranking above. Period of Service will be five (5) years from effective date of contract with funding not-to-exceed $6,000,000.00 annually. To be executed by formal contract through Office of General Counsel.

Attachments. Recommendation Memo, Scoring Matrix, Previous Award

BUYER For - MARILYN LAIDLER SBO

RESPECTFULLY SUBMITTED

GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Thomas N. Fallin, P.E., Acting Chief-Engineering & Construction Management Division

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5

MEMBERS DISAPPROVING

DATE: 2/11/16

OTHER

ACTION OF AWARDING AUTHORITY

DATE 2/11/16

APPROVED

DISAPPROVED:

OTHER:

SIGNATURE OF AUTHENTICATION

Chief Administrative Officer
Henry Curry
Authority of
2015-05

SUBJECT: RFQ- FOR DESIGN-BUILD SERVICES OF VERTICAL/ARCHITECTURAL PROJECTS

BID # CDB-0007-16

OPEN DATE 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 9 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

The City had previously issued this RFP, and the evaluation committee has evaluated proposals Based upon the proposal evaluation, the average scores and rankings are as follows and two with tie scores (Listed in alphabetical order)

1) Auld & White Constructors, LLC (Score 87.5)
1) Sauer, Inc. (Score 87.5)
3) Stellar Group, Inc. (Score 86.5)

Pursuant to Section 2.6 – Award of Contract of the RFP, recommend approval to conduct formal interviews with each of the three-top ranked Firms.

Attachments: Recommendation Memo, Scoring Matrix, Bid Tabulation, Section 2.6, JSEB Letter

BUYER _____
for MARILYN LAIDLER

RESPECTFULLY SUBMITTED _____
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: William J. Joyce, P.E., Chief-Engineering & Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING _____ DATE: 1-14-16

OTHER _____

ACTION OF AWARDING AUTHORITY DATE 1/14/16

APPROVED ✓ DISAPPROVED _____

OTHER: _____

SIGNATURE OF AUTHENTICATION _____

Sam E. Moosa
Chief Administrative Officer
For Mayor Henry Curry
Under Authority of
Executive Order No. 2015-(