City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY. ONE JACKSONVILLE.

May 8, 2017

MEMORANDUM

TO: Gregory W. Pease, Chairman
Professional Services Evaluation Committee

THRU: John P. Pappas, P.E.
Director

FROM: Tom Fallin, P.E.
Chief, Engineering and Construction Management Division

Steven D. Long, Jr., P.E., Chief
Right-of-Way and Stormwater Maintenance Division

SUBJECT: P-31-14 Miscellaneous Survey Services- Annual Contract
Consultant Services Account Nos.: N/A Amendment 2
Internal Services Account No.: PWEN011AD

Contract #10122 between the City and DRMP, Inc. is set to expire on July 31, 2017. All work has been performed satisfactorily for the past year. Section 1.2 of the contract allows for two, one year renewals. Therefore, we wish to extend the contract for the 2nd of the one year renewals. There is no rate increase associated with this amendment. In addition, the consultant is committed to meeting the 20% JSEB participation goals established for this contract.

Accordingly, this is to recommend that Contract No. 10122, originally executed June 15, 2015, between the City and DRMP, Inc.; for Engineering Services on Miscellaneous Survey Services-Annual Contract be amended by extending the Period of Service from July 31, 2017 until July 31, 2018; with all other terms and conditions of the Agreement remaining unchanged

TF/lw

Attachments: DRMP, Inc. concurrence

cc: Lori A. West, Engineering Contract Specialist

ab

DRMP, INC.

Principals
Wayne D. Chalifoux
Donaldson K. Barton, Jr.
Glenn J. Lusink
Jon S. Meadows
Mark D. Prochak
Mark E. Puckett
Lawrence L. Smith, Jr.

DRMP
ENGINEERS • SURVEYORS • PLANNERS • SCIENTISTS

May 3, 2017

Ms. Lori A. West
Engineering Contract Specialist
Department of Public Works
Engineering and Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, Florida 32202

Subject: Miscellaneous Survey Services – Annual Contract 10122 (P-31-14)

Ms. West:

The existing contract for survey services, referenced above, between the City of Jacksonville and DRMP expires on July 31, 2017. DRMP respectfully requests that the City exercise the second of two optional 2-year contract extensions as outlined under the provisions of Section 1.02 (Period of Service). As such, all negotiated Consultant and Subconsultant rates will remain unchanged.

We thank you for the opportunity to work with the City on this project.

Sincerely,
DRMP, Inc.

Glenn J. Lusink, PSM
Principal

941 Lake Baldwin Lane
Orlando, Florida 32814
Phone: 407.896.0594
Fax: 407.896.4836

Boca Raton, Florida
Charlotte, North Carolina
Chipley, Florida
Fort Myers, Florida
Gainesville, Florida
Jacksonville, Florida
Lakeland, Florida
Melbourne, Florida
Panama City, Florida
Pensacola, Florida
Raleigh, North Carolina
Tallahassee, Florida
Tampa, Florida

1.800.375.3767
www.drmp.com

G:\Glenn Lusink\5-3-17 Engineering Contract Specialist Contract Renewal.docx