SUBJECT: ADA CURB RAMP IMPROVEMENTS- SOUTHSIDE- PHASE II

BID #: CP-0132-18 **OPEN DATE:** 2018-04-18

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION PARTICIPATION

AGENCY: PUBLIC WORKS

BASIS OF AWARD: LOWEST RESPONSIVE, RESPONSIBLE BIDDER- TOTAL BASE BID

NUMBER OF BIDS INVITED: 5 **NUMBER RECEIVED: 4** **OTHER: 0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval of Change Order #2 to Onas Corporation (contract #7920-51) in the amount of $214,690.00. The revised total not-to-exceed $3,880,061.00.

Funding for this award is to be encumbered by account: 32111.153119.565051.001283.00000000.00000.0000000 - executed by contract change order through Office of General Counsel.

Attachments: Recommendation Memo, Change Order, Previous Awards

Analyst: JACLYN STAMOS

RESPECTFULLY SUBMITTED: DUSTIN FREEMAN, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management Division

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING _____ MEMBERS DISAPPROVING _____ DATE: _____

_____ _____ OTHER: _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY. ONE JACKSONVILLE.

January 12, 2023

TO: Dustin Freeman
Chief of Procurement

THRU: Steven D. Long, Jr., P.E.
Director

FROM: Robin G. Smith, P.E.
Chief, Engineering and Construction Management

Thomas G. McKnight
Capital Improvement Construction Manager

SUBJECT: ADA Curb Ramp Improvements Southside Phase 2
BID# CP-0132-18/ PO 600610-20-021
Contract 7920-51

The subject contract was awarded under BID# CP-0132-18/PO# 600610-20-021 in the amount of $3,665,371.00 to Onas Corporation, contract 7920-51. Change order #1 was for $0.00. Change order #2 is detailed on the attached spreadsheet in the amount of $214,690.00.

Accordingly, this is to recommend approval for change order 2 to contract 7920-51 to Onas Corporation, in the amount of $214,690.00. The maximum indebtedness to the city will be $3,880,061.00.

Funding for this project should be encumbered as follows:

ACCOUNTS:	TOTAL
32111.153119.565051.001283.00.00.00	
001283	
PWCP Various Capital Projects - Other General Governmental Service	
565051	
3	
32111-384020	
	$214,690.00

RGS/lw

Attachments

cc: Fred Sumter, Engineering and Construction Management

City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY. ONE JACKSONVILLE.

Lori West, Engineering and Construction Management

NBR	MASTER ITEM DESCRIPTION	QUANTITY	UOM	UNIT COST	NET ADDITION	NET DELETION	NET TOTALS
	ADDITIONAL SCOPE						
	ITEM # DESCRIPTION						
1	Header Curb	16756.00	LF	$12.00	$201,072.00		**$201,072.00**
2	Coping Walls	619.00	LF	$22.00	$13,618.00		**$13,618.00**

JUSTIFICATION: Th s project was bid back in 2019 & did not include these two (2) pay items in the the original Schedule of Values. Both pay items were necessary to complete the project's scope of work. They can be found in other ADA Curb Ramp projects' Schedule of Values bid after this project. It has been confirmed that the cost of these two (2) pay items are not included else in the Schedule of Values as incidental to any given pay item.

SUBTOTAL ADDITIONAL WORK	**$214,690.00**
NET TOTAL CHANGE ORDER NO. 2	**$214,690.00**

O N A S
Corporation

General Contracting
Civil Construction
Construction Management
Design Build

December 9, 2022

CE&S
Attn: Joe Wright
9432 Baymeadows Road, Suite 100
Jacksonville, FL 32256

Project: ADA Curb Ramp Southside Phase III West
Bid No.: CP-0132-18
Contract No: 7920-51

Ref: Change Order # 2

Dear Sir,

Please accept our change order #2 for the above project for work performed at various sites for header curbs and coping walls which are essential components of ramps constructions to protect homeowners' properties from erosion, maintain embankment and compliance with ADA.

Description	Unit	Qty	Price	Total
Header Curb	LF	16,756.00	$ 12.00	$ 201,072.00
Coping Walls	LF	619.00	$ 22.00	$ 13,618.00
				$ 214,690.00

Submitted By:

Bandele Onasanya

2050 University Blvd. N. • Jacksonville, FL 32211 • Office: 904.745.0508 Fax: 904.745.1318
www.onascorporation.com • State Certified DBE • CGC 046559 CUC 057419

ONAS CORPORATION

ADACURB RAMP IMPROVEMENTS
PHASE II & WESTSIDE PHASE III-A

Header Curb and Coping Wall
Summary

Ramps	Total Header Curb	Coping Wall
* BH	509.00	-
* BY	5,194.40	-
* DC	1,790.00	-
* PH	3,003.00	-
* SJ	2,157.00	-
* SP	2,103.00	-
* WH	980.00	-
# RO Inv. 8 thru 9	1,019.60	201.00
# RO Inv. 11& 12	-	418.00
	16,756.00	**619.00**

*** Phase 2**

 # Phase 3 W

ONAS CORPORATION

ADACURB RAMP IMPROVEMENTS
WESTSIDE PHASE III-A

Header Curb and Coping Wall
Invoices 8, 9 and 10

INTERSECTION I.D.	NTERSECTION ST 1	INTERECTION ST 2	RAMP LOCATION	RAMP REPLACEMENT	COPING	HEADER CURB - LF
RO-236	JAMMES RD	BALLEJO CT S	2	CR-F	-	12.00
RO-236	JAMMES RD	BALLEJO CT S	3	CR-F	-	15.00
RO-236	JAMMES RD	BALLEJO CT S	6	CR-F	-	13.00
RO-236	JAMMES RD	BALLEJO CT S	7	CR-F	-	20.00
RO-237	JAMMES RD	ALDINGTON DR	2	CR-F	-	25.00
RO-237	JAMMES RD	ALDINGTON DR	7	CR-F	22.00	-
RO-238	BARTHOLF AVE	JAMMES RD	2	CR-E	-	11.00
RO-238	BARTHOLF AVE	JAMMES RD	7	CR-E	-	18.00
RO-240	ANVERS BLVD	COBALT AVE N	2	CR-F	-	10.00
RO-244	MACGREGOR DR	HERST LN	6	CR-E	-	13.00
RO-245	MACGREGOR DR	ZIRCON DR	7	CR-E	-	28.00
RO-250	MACGREGOR DR	FLOPSY LN	6	CR-F	-	9.00
RO-421	SHARBETH DR S	TISTON RD	8	CR-E	-	7.00
RO-422	SHARBETH DR S	SABINE DR	1	CR-E	-	10.00
RO-422	SHARBETH DR S	SABINE DR	8	CR-E	-	8.00
RO-426	MATADOR DR	ZAPATA DR	3	CR-E	-	26.00
RO-430	KIVLER DR	FIRESTONE RD	6	CR-E	-	4.00
RO-430	KIVLER DR	FIRESTONE RD	7	CR-E	-	48.00
RO-390	MELLISA CT W	JANA LN S	3	CR-D	-	15.00
RO-302	OLSON LN	WINTERWOOD CIR S	1	CR-E	8.00	-
RO-303	SHIRCLIFF DR	WINTERWOOD CIR W	8	CR-E	33.00	30.00
RO-306	JAQUES DR	EIFFEL CIR W	5	CR-E	-	45.00
RO-357	SPRING LAKE RD	SPRINGTREE RD	7	CR-E	-	10.00
RO-357	SPRING LAKE RD	SPRINGTREE RD	8	CR-E	-	10.00
RO-466	FIRESIDE DR	FIRESTONE CT	8	CR-E	-	15.00
RO-470	PROXIMA RD	ANDROMEDA RD	3	CR-E	-	24.00
RO-472	SPRITE RD	CENTAURI RD	7	CR-E	-	17.00
RO-473	STRATO RD	CANAVERAL RD	5	CR-E	-	25.00
RO-473	STRATO RD	CANAVERAL RD	6	CR-E	-	10.00
RO-476	STRATO RD	SPRITE RD	7	CR-E	-	41.00
RO-479	CANAVERAL RD	STRATO RD	1	CR-E	66.00	-
RO-479	CANAVERAL RD	STRATO RD	8	CR-E	72.00	-
RO-488	LA VENTURA DR S	LA VENTURA CT E	8	CR-E	-	15.00
RO-489	LA VENTURA DR S	LA VENTURA DR E	7	CR-E	-	18.00
RO-339	SPRING LAKE RD	BRAMBLE RD	3	CR-E	-	10.00
RO-339	SPRING LAKE RD	BRAMBLE RD	4	CR-E	-	20.60
RO-340	SPRING LAKE RD	MOONFLOWER RD	3	CR-E	-	27.00
RO-340	SPRING LAKE RD	MOONFLOWER RD	4	CR-E	-	12.00
RO-351	STARGRASS CT	BRAMBLE RD	3	CR-E	-	55.00
RO-355	SPRING LAKE LN	SPRING LAKE CT	1	CR-E	-	36.00
RO-749	BRAMBLE RD	WORM WOOD RD	6	CR-E	-	15.00
RO-346	FOURAKER RD	LOURDES DR S	6	CR-F	-	11.00
RO-359	BRAMBLE RD	SPRINGTREE RD	1	CR-F	-	51.00
RO-394	MELLISA CT W	MELLISA CT N	3	CR-G	-	21.00
RO-307	JAQUES DR	FOURAKER RD	3	CR-L	-	30.00
RO-309	FABRAY DR	FOURAKER RD	6	CR-L	-	16.00

ONAS CORPORATION

ADACURB RAMP IMPROVEMENTS
WESTSIDE PHASE III-A

Header Curb and Coping Wall
Invoices 8, 9 and 10

INTERSECTION I.D.	NTERSECTION ST 1	INTERECTION ST 2	RAMP LOCATION	RAMP REPLACEMENT	COPING	HEADER CURB - LF
RO-345	FOURAKER RD	GUERAD DR N	2	CR-L	-	31.00
RO-345	FOURAKER RD	GUERAD DR N	3	CR-L	-	32.00
RO-346	FOURAKER RD	LOURDES DR S	7	CR-L	-	18.00
RO-356	SPRING LAKE CT		3	CR-L	-	54.00
RO-358	MOONFLOWER RD	SPRINGTREE RD	1	CR-L	-	28.00
					201.00	1,019.60

Invoice 11 and 12

INTERSECTION I.D.	NTERSECTION ST 1	INTERECTION ST 2	RAMP LOCATION	RAMP REPLACEMENT	COPING	HEADER CURB - LF
RO-457	EVAN SAMUEL DR	JULIA MARIE DR	1	CR-C	12.00	-
RO-352	MORNING GLORY RD		5	CR-E	12.00	-
RO-449	ALEC JEREMY LN	STAR LEAF RD N	5	CR-E	4.00	-
RO-450	TRISTAN DR	STAR LEAF RD N	1	CR-E	16.30	-
RO-455	SPRINGTREE RD	AUGUS CROSSING CT	1	CR-E	13.00	-
RO-455	SPRINGTREE RD	AUGUS CROSSING CT	8	CR-E	10.00	-
RO-458	JULIA MARIE DR	JULIA MARIE CIR	2	CR-E	9.00	-
RO-459	DYLAN MICHAEL DR	JULIA MARIE DR	8	CR-E	9.00	-
RO-312	JESSICA LN	YOLANDA CT	4	CR-C	33.00	-
RO-332	JESSICA LN	ZERITA CT	1	CR-C	30.00	-
RO-332	JESSICA LN	ZERITA CT	8	CR-C	48.00	-
RO-333	SPRING LAKE RD W	ZERITA CT	1	CR-C	26.70	-
RO-333	SPRING LAKE RD W	ZERITA CT	2	CR-C	20.00	-
RO-333	SPRING LAKE RD W	ZERITA CT	3	CR-C	19.00	-
RO-333	SPRING LAKE RD W	ZERITA CT	4	CR-C	13.00	-
RO-310	KENWOOD DR E	JEAWOOD DR	5	CR-E	3.00	-
RO-310	KENWOOD DR E	JEAWOOD DR	6	CR-E	3.00	-
RO-310	KENWOOD DR E	JEAWOOD DR	7	CR-E	2.00	-
RO-313	SPRING LAKE RD W	YOLANDA CT	2	CR-E	15.00	-
RO-313	SPRING LAKE RD W	YOLANDA CT	3	CR-E	10.00	-
RO-314	SPRING LAKE RD N	ALFIE LN	1	CR-E	8.00	-
RO-315	SPRING LAKE RD N	SPRING LAKE RD	3	CR-E	14.00	-
RO-315	SPRING LAKE RD N	SPRING LAKE RD	4	CR-E	12.00	-
RO-315	SPRING LAKE RD N	SPRING LAKE RD	5	CR-E	9.00	-
RO-315	SPRING LAKE RD N	SPRING LAKE RD	6	CR-E	12.00	-
RO-318	JUST IN RD S	SHARON LAKE DR	1	CR-E	8.00	-
RO-318	JUST IN RD S	SHARON LAKE DR	2	CR-E	8.00	-
RO-318	JUST IN RD S	SHARON LAKE DR	7	CR-E	-	-
RO-318	JUST IN RD S	SHARON LAKE DR	8	CR-E	-	-
RO-319	SHARON LAKE DR	JUSTIN RD S	3	CR-E	4.00	-
RO-319	SHARON LAKE DR	JUSTIN RD S	4	CR-E	7.00	-
RO-319	SHARON LAKE DR	JUSTIN RD S	5	CR-E	4.00	-
RO-320	JUSTIN RD S	ROCROC LN	5	CR-E	3.00	-

ONAS CORPORATION

ADACURB RAMP IMPROVEMENTS
WESTSIDE PHASE III-A

Header Curb and Coping Wall
Invoices 8, 9 and 10

INTERSECTION I.D.	INTERSECTION ST 1	INTERECTION ST 2	RAMP LOCATION	RAMP REPLACEMENT	COPING	HEADER CURB - LF
RO-320	JUSTIN RD S	ROCROC LN	6	CR-E	3.00	-
RO-707	HUNTERS LAKE DR	HUNTERS LAKE CIR W	6	CR-E	18.00	-
					418.00	-

Ramps	Total Header Curb	Coping Wall
* BH	509.00	-
* BY	5,194.40	-
* DC	1,790.00	-
* PH	3,003.00	-
* SJ	2,157.00	-
* SP	2,103.00	-
* WH	980.00	-
# RO Inv. 8 thru 9	1,019.60	201.00
# RO Inv. 11& 12	-	418.00
	16,756.00	619.00

* Phase 2
\# Phase 3 W

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32224

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
9/1/2019	BH-002	1	CR-F	6.00
	BH-002	8	CR-F	8.00
	BH-003	7	CR-L	41.00
	BH-004	4	CR-F	10.00
	BH-004	5	CR-F	26.00
	BH-005	1	CR-F	20.00
	BH-005	8	CR-F	19.00
	BH-006	4	CR-F	17.00
	BH-006	5	CR-F	12.00
	BH-007	5	CR-F	33.00
	BH-015	3	CR-D	28.00
	BH-019	1	CR-F	9.00
	BH-020	2	CR-F	17.00
	BH-023	6	CR-E	8.00
	BH-023	7	CR-F	10.00
	BH-024	1	CR-F	22.00
	BH-024	4	CR-F	16.00
	BH-024	5	CR-F	17.00
	BH-024	7	CR-L	42.00
	BH-026	7	CR-F	9.00
	BH-027	6	CR-E	24.00
	BH-027	7	CR-F	59.00
	BH-027	3	CR-L	4.00
	BH-034	2	CR-F	9.00
	BH-035	7	CR-E	0.00
	BH-035	3	CR-F	18.00
	BH-046	7	CR-F	12.00
	BH-051	6	CR-E	13.00

Total Ramp **509.00**

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	BY-002	4	CR-F	14.00
	BY-002	5	CR-F	12.80
	BY-008	1	CR-E	7.10
	BY-008	8	CR-E	11.60
	BY-010	4	CR-F	8.50
	BY-010	5	CR-F	9.00
	BY-013	6	CR-F	25.10
	BY-013	7	CR-F	18.70
	BY-018	2	CR-F	11.40
	BY-022	1	CR-L	48.50
	BY-022	7	CR-F	21.00
	BY-023	6	CR-L	29.00
	BY-023	7	CR-L	37.00
	BY-024	3	CR-L	21.11
	BY-024	6	CR-L	24.60
	BY-024	8	CR-L	40.00
	BY-029	4	CR-F	10.00
	BY-029	5	CR-F	11.10
	BY-030	5	CR-F	19.10
	BY-031	1&3	CR-F	40.60
	BY-034	3	CR-F	14.30
	BY-034	5	CR-F	107.90
	BY-035	1	CR-L	23.00
	BY-035	5	CR-L	23.00
	BY-035	7	CR-L	20.00
	BY-039	2	CR-L	8.80
	BY-040	7	CR-F	17.00
	BY-042	3&4	CR-F	53.10
	BY-042	5	CR-F	9.00
	BY-043	2	CR-F	17.00
	BY-043	3	CR-F	18.00
	BY-048	2	CR-F	75.00
	BY-049	1	CR-F	29.60
	BY-049	8	CR-F	31.00
	BY-050	6	CR-F	14.60
	BY-050	7	CR-F	15.00
	BY-059	6	CR-F	6.90
	BY-059	7	CR-C	16.90

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	BY-061	2	CR-F	18.00
	BY-061	4	CR-E	22.60
	BY-061	6	CR-L	26.00
	BY-063	6	CR-F	20.00
	BY-063	7	CR-F	24.00
	BY-065	6	CR-F	7.00
	BY-065	5	CR-F	15.80
	BY-066	5	CR-F	6.60
	BY-067	3	CR-F	33.00
	BY-067	4	CR-F	34.00
	BY-073	4	CR-F	5.00
	BY-074	1	CR-E	21.50
	BY-071	2	CR-F	35.40
	BY-077	3	CR-F	10.00
	BY-077	4	CR-F	13.70
	BY-077	5	CR-F	27.00
	BY-077	6	CR-F	13.11
	BY-078	2	CR-L	41.00
	BY-078	3	CR-L	34.00
6/14/2019	BY-078	6	CR-L	36.10
6/17/2019	BY-078	7	CR-F	19.00
	BY-080	3	CR-F	15.00
	BY-080	4	CR-F	15.00
	BY-081	3		18.10
	BY-084	1&2		65.80
	BY-084	3		20.00
	BY-084	4		17.20
	BY-085	6		26.80
	BY-085	7		44.30
	BY-087	2		19.70
	BY-087	3		54.80
	BY-088	1		27.90
	BY-088	2		30.00
	BY-088	3		16.10

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	BY-089	5		12.60
	BY-089	7		10.30
	BY-090	6		10.90
	BY-091	1		8.20
	BY-091	2		8.40
	BY-091	3		7.00
	BY-091	4		6.00
	BY-091	5		13.00
	BY-091	6		13.00
	BY-091	7		22.00
	BY-091	8		13.00
	BY-092	7		16.00
	BY-092	8		22.00
	BY-093	3		23.00
	BY-093	4		20.00
	BY-093	5		13.00
	BY-093	6		14.00
	BY-094	1		7.00
	BY-094	2		6.00
	BY-094	7		23.00
	BY-094	8		18.00
	BY-095	5		7.00
	BY-095	6		6.00
	BY-096	7		16.50
	BY-097	7		45.60
	BY-100	1		14.10
	BY-100	4		33.50
	BY-100	5		19.80
	BY-100	8		33.90
	BY-101	5		26.00
	BY-102	5		24.20
	BY-103	4		38.10

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	BY-103	5		39.00
	BY-104	4		38.90
	BY-104	5		38.11
	BY-106	6		31.40
	BY-107	2		20.00
	BY-107	3		15.11
	BY-108	1&2		38.80
	BY-108	3		20.00
	BY-108	4		20.00
	BY-108	5		12.80
	BY-108	6		12.00
	BY-108	7		21.00
	BY-108	8		13.00
	BY-109	3		19.70
	BY-109	4		21.00
	BY-109	5		16.00
	BY-109	6		18.00
	BY-110	3		17.00
	BY-110	4		17.00
	BY-110	5		18.00
	BY-110	6		18.00
	BY-111	1		10.00
	BY-111	3		6.80
	BY-111	5		10.40
	BY-111	6		10.00
	BY-111	7		24.00
	BY-112	1		9.00
	BY-112	3		12.00
	BY-112	4		13.80
	BY-112	5		19.00
	BY-115	1		6.00
	BY-115	2		7.00
	BY-115	3		7.00
	BY-115	4		7.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	BY-115	5		7.00
	BY-115	7		11.11
	BY-115	8		11.00
	BY-117	6		17.50
	BY-117	7		8.10
	BY-118	1		7.10
	BY-118	8		15.80
	BY-119	1		22.80
	BY-119	8		13.50
	BY-120	1		18.00
	BY-120	7		15.60
	BY-120	8		12.30
	BY-121	1		17.50
	BY-121	8		18.00
	BY-123	1		15.60
	BY-125	7		39.00
	BY-127	6		18.80
	BY-127	7		22.00
	BY-128	3		21.00
	BY-129	5		33.00
5/31/2019	BY-129	6	CR-F	73.50
	BY-129	7		5.00
	BY-130	5		19.00
	BY-130	6		26.00
	BY-130	8		4.00
	BY-132	2		10.00
	BY-133	1		11.00
	BY-133	7		13.60
	BY-133	8		6.80
	BY-134	1		7.70
	BY-134	2		8.70
	BY-134	7		8.00
	BY-134	8		8.00
	BY-135	1		9.90

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	BY-135	2		10.10
	BY-135	7		8.00
	BY-135	8		7.00
	BY-136	2		13.10
	BY-136	8		61.00
	BY-137	6		19.20
	BY-137	7		23.00
	BY-138	6		18.00
	BY-138	7		38.90
	BY-143	6		9.10
	BY-143	8		20.00
	BY-147	2		17.00
	BY-147	3		30.00
5/28/2019	BY-151	4	CR-E	12.60
	BY-151	5		59.10
	BY-152	4		28.00
	BY-156	2		20.60
	BY-156	3		13.10
	BY-156	7		7.50
	BY-157	2		17.60
	BY-157	3		32.10
	BY-163	2		12.00
	BY-163	3	CR-F	13.00
	BY-164	8		9.00
	BY-165	5		9.00
10/30/2019	BY-166	2	CR-F	18.10
10/30/2019	BY-166	3	CR-F	19.00
6/19/2019	BY-170	1	CR-F	11.10
6/19/2019	BY-170	8	CR-F	14.60
6/19/2019	BY-170	4	CR-L	18.00
6/21/2019	BY-171	4	CR-F	11.70
	BY-173	6		16.00
	BY-173	7		13.00
6/21/2019	BY-175	1	CR-F	13.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	BY-175	8		24.00
	BY-176	2		20.00
	BY-176	7		22.00
	BY-176	8		33.00
5/24/2019	BY-177	3&4	CR-C	25.00
5/24/2019	BY-177	5	CR-C	17.90
5/24/2019	BY-177	2	CRE/CRC	24.00
	BY-178	1	CR-F	15.70
	BY-178	2	CR-F	10.70
	BY-178	5	CR-F	12.60
6/25/2019	BY-178	8	CR-F	14.10
7/26/2019	BY-179	5	CR-E	24.00
	BY-180	2		36.00
	BY-181	4		19.00
6/25/2019	BY-186	7	CR-F	20.00
6/25/2019	BY-186	6	CR-F	29.80
6/5/2019	BY-191	3	CR-F	14.90
	BY-192	8		38.80
	BY-193	1		23.00
	BY-193	8		19.01
	BY-194	1		25.00
	BY-195	3		50.00
	BY-195	5		29.30
6/4/2019	BY-196	4	CR-F	16.20
6/4/2019	BY-196	5	CR-F	13.80
6/4/2019	BY-197	4	CR-F	26.00
6/4/2019	BY-197	5	CR-F	15.80
	BY-203	1		11.00
7/22/2019	BY-207	1	CR-F	15.50
7/22/2019	BY-207	8	CR-F	12.60
	BY-209	1	CR-L	20.00
	BY-209	4	CR-F	25.80
	BY-209	5	CR-F	9.90
5/23/2019	BY-209	7	CR-L	20.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
7/25/2019	BY-210	1	CR-F	13.00
6/11/2019	BY-215	1	CR-F	15.90
6/11/2019	BY-215	2	CR-F	11.70
6/11/2019	BY-215	3	CR-F	6.90
	BY-215	6		24.90
	BY-231	1		12.10
	BY-231	8		11.70
6/10/2019	BY-267	6	CR-E	14.40
6/10/2019	BY-269	6	CR-F	13.00
6/10/2019	BY-269	7	CR-F	14.40
6/6/2019	BY-273	1	CR-F	17.10
6/6/2019	BY-273	8	CR-F	15.90
6/10/2019	BY-274	8	CR-L	26.00
6/14/2019	BY-282	2	CR-F	15.30
	BY-307	1		19.50
	BY-308	1		28.80
6/17/2019	BY-351	1	CR-F CUL-DESAC	11.00
	BY-352	1		31.40
	BY-359	1		17.70
	BY-356	1		12.14
	BY-357	1		17.00

Total Ramp **5194.40**

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32256

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	DC-001	8	CR-E	20.00
	DC-006	1	CR-F	12.30
	DC-007	1	CR-C	12.00
	DC-007	8	CR-C	25.00
	DC-007	4	CR-F	9.00
	DC-007	5	CR-F	19.40
	DC-009	1	CR-F	9.00
	DC-016	6	CR-F	11.50
	DC-024	5	CR-C	31.00
	DC-024	4	CR-L	24.00
	DC-025	2	CR-E	18.00
	DC-028	6	CR-E	13.00
	DC-029	7	CR-F	18.00
	DC-031	2	CR-C	30.00
	DC-032	4	CR-E	54.00
	DC-032	5&6	CR-E	29.00
	DC-032	7	CR-E	24.00
	DC-032	1	CR-F	13.00
	DC-033	6	CR-E	36.00
	DC-033	7	CR-E	39.00
	DC-034	6	CR-E	82.00
	DC-035	5	CR-A	25.00
7/30/2019	DC-037	6	CR-E/CR-C	25.60
7/30/2019	DC-037	7	CR-E/CR-C	28.00
	DC-038	6	CR-F	12.00
	DC-039	1	CR-F	15.00
	DC-039	8	CR-F	14.00
	DC-040	6	CR-F	16.00
7/30/2019	DC-045	1	CRE-/CR-C	26.00
	DC-046	8	CR-E	19.00
7/30/2019	DC-046	1	CR-F	13.00
	DC-048	4	CR-F	8.00
	DC-048	5	CR-F	12.00
	DC-049	4	CR-F	9.90

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32256

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	DC-049	5	CR-F	11.50
7/30/2019	DC-050	2	CR-C	24.00
7/30/2019	DC-050	3	CR-F	24.00
	DC-051	3	CR-E	13.00
7/30/2019	DC-051	2	CR-F	14.00
	DC-052	5	CR-E	16.70
	DC-052	4	CR-F	10.10
	DC-053	6	CR-E	22.00
	DC-053	7	CR-E	21.00
	DC-054	6	CR-F	14.70
	DC-054	7	CR-F	17.00
	DC-055	6	CR-F	7.60
	DC-056	1	CR-F	12.30
	DC-058	3	CR-E	21.00
	DC-059	6	CR-F	13.00
	DC-059	7	CR-F	13.00
	DC-060	4	CR-E	18.00
	DC-060	5	CR-E	17.00
	DC-060	6	CR-E	17.60
	DC-063	3	CR-E	13.60
	DC-063	4	CR-E	16.60
	DC-063	7	CR-E	30.00
	DC-064	5	CR-F	12.00
	DC-072	5	CR-E	15.00
	DC-073	5	CR-E	21.00
	DC-074	6	CR-F	13.00
	DC-075	6	CR-F	23.00
	DC-076	3	CR-F	28.00
	DC-078	7	CR-F	17.00
	DC-078	6	CR-F	9.00
	DC-080	8	CR-E	34.00
	DC-080	1	CR-F	11.00
	DC-081	8	CR-F	11.00
	DC-081	1	CR-F	25.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32256

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	DC-083	6	CR-F	16.00
	DC-084	6	CR-F	21.00
	DC-084	7	CR-L	43.00
	DC-087	1	CR-C	19.00
	DC-090	1	CR-F	15.00
	DC-091	3	CR-F	9.00
	DC-091	5	CR-F	19.00
	DC-092	1	CR-F	20.00
	DC-100	1	CR-F	25.00
	DC-103	1	CR-F	13.00
	DC-107	1	CR-E	7.60
	DC-110	1	CR-F	12.00
	DC-161	1	CR-F	23.00
	DC-160	2	CR-F	24.00
	DC-160	3	CR-F	15.00
	DC-159	2	CR-F	12.00
	DC-159	3	CR-F	14.00
	DC-149	1	CR-F	9.00
	DC-149	3	CR-F	20.00
	DC-153	4	CR-F	29.00
	DC-154	5	CR-F	41.00
	DC-155	3	CR-F	44.00

Total Ramp **1790.00**

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	PH-007	2		10.00
	PH-007	3		11.00
	PH-011	4		27.00
	PH-011	5		12.00
	PH-017	3		24.00
	PH-018	1		15.00
	PH-030	2		13.00
	PH-034	5		16.00
	PH-034	7		26.00
	PH-037	2		11.00
	PH-047	2		11.00
	PH-047	3		15.00
	PH-047	5&6		32.00
	PH-047	7		14.00
	PH-049	6		11.00
	PH-051	4&5		19.00
	PH-051	6		9.00
	PH-057	8		20.00
	PH-063	6		12.00
	PH-068	3&4		43.00
	PH-071	6		5.00
	PH-075	6		7.00
	PH-075	7		6.00
	PH-082	3		20.00
	PH-082	8		22.00
	PH-091	3		12.00
	PH-091	5		10.00
	PH-092	3		16.00
	PH-094	7		40.00
	PH-095	2		22.00
	PH-098	1		15.00
	PH-098	8		13.00
	PH-099	1		12.00
	PH-099	8		8.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	PH-100	4		10.00
	PH-100	5		10.00
	PH-100	6		8.00
	PH-101	4		8.00
	PH-101	5		6.00
	PH-102	4		14.00
	PH-102	5		12.00
	PH-103	3		12.00
	PH-104	1		8.00
	PH-108	4		9.00
	PH-110	2		28.00
	PH-110	3		22.00
	PH-110	4		15.00
	PH-111	5		45.00
	PH-117	6		18.00
	PH-117	7&8		36.00
	PH-118	2		36.00
	PH-118	5		8.00
	PH-119	5		29.00
	PH-124	1		14.00
	PH-124	4		22.00
	PH-124	6		14.00
	PH-125	2		16.00
	PH-125	3		11.00
	PH-126	6		23.00
	PH-126	7		10.00
	PH-130	3		7.00
	PH-131	5		5.00
	PH-134	4		12.00
	PH-141	6		15.00
	PH-141	7		9.00
	PH-149	2		15.00
	PH-149	3		13.00
	PH-161	5&6		42.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	PH-161	7		13.00
	PH-161	8		10.00
	PH-174	2		33.00
	PH-174	3		13.00
	PH-175	5		13.00
	PH-175	6&8		38.00
	PH-175	7		19.00
	PH-185	1		18.00
	PH-185	8		9.00
	PH-187	2		22.00
	PH-187	3		12.00
	PH-190	6		15.00
	PH-191	2		10.00
	PH-192	2		11.00
	PH-192	3		13.00
	PH-194	7		20.00
	PH-195	1		8.00
	PH-195	2		8.00
	PH-195	7		7.00
	PH-195	8		7.00
	PH-196	8		23.00
	PH-199	4		6.00
	PH-199	5		14.00
	PH-199	6		9.00
	PH-200	1		27.00
	PH-200	8		16.00
	PH-201	1		25.00
	PH-202	7		10.00
	PH-205	5		10.00
	PH-206	1		20.00
	PH-208	7		13.00
	PH-210	2		18.00
	PH-210	8		10.00
	PH-211	4		17.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	PH-211	5		21.00
	PH-212	2		37.00
	PH-212	3		44.00
	PH-212	5		25.00
	PH-213	1		18.00
	PH-214	2		20.00
	PH-215	2		9.00
	PH-215	3		10.00
	PH-216	1		26.00
	PH-216	3		33.00
	PH-216	4		27.00
	PH-216	7		24.00
	PH-217	3		5.00
	PH-219	4		24.00
	PH-219	5		18.00
	PH-220	1		21.00
	PH-220	4		16.00
	PH-220	5		14.00
	PH-220	7		23.00
	PH-223	6		8.00
	PH-225	1		13.00
	PH-225	8		7.00
	PH-228	6		18.00
	PH-228	7		17.00
	PH-229	6		9.00
	PH-229	7		15.00
	PH-230	1		28.00
	PH-230	3		22.00
	PH-230	4		27.00
	PH-230	5		14.00
	PH-230	6		10.00
	PH-231	3		23.00
	PH-233	2		20.00
	PH-233	3		21.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	PH 234	1		16.00
	PH-234	6		11.00
	PH-234	7		9.00
	PH-236	3		28.00
	PH-236	8		28.00
	PH-237	6		18.00
	PH-242	7		8.00
	PH-249	2		20.00
	PH-249	3		24.00
	PH-249	7		34.00
	PH-250	6		31.00
	PH-252	1		26.00
	PH-252	7		14.00
	PH-252	8		38.00
	PH-252A	1		22.00
	PH 257	6&7		12.00
	PH-258	5		10.00
	PH-258	6&7		63.00
	PH-258	8		13.00
	PH-259	5&6		22.00
	PH-259	7		10.00
	PH-260	1		24.00
	PH-260	2		14.00
	PH-260	3&4		24.00
	PH-260	5		10.00
	PH-260	6		16.00
	PH-267	1		23.00
	PH-267	2		24.00
	PH-267	3		13.00
	PH-267	6		26.00
	PH-301	2		42.00
	PH-301	3		25.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
Total Ramp				3003.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217 - 2ND PHASE

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	SJ-014	3	CR-F	20.00
	SJ-014	2	CR-G	19.00
	SJ-016	3	CR-G	14.00
	SJ-037	2	CR-F	20.00
	SJ-054	6	CR-F	15.00
	SJ-061	2	CR-E	23.00
	SJ-061	3	CR-E	14.00
	SJ-065	4	CR-F	15.60
	SJ-065	5	CR-F	24.00
	SJ-067	5	CR-F	19.10
	SJ-068	1	CR-F	24.00
	SJ-069	8	CR-C	20.00
	SJ-070	4	CR-F	14.00
	SJ-070	5	CR-F	11.00
	SJ-071	8	CR-C	24.60
	SJ-072	1	CR-F	32.00
	SJ-072	7	CR-F	10.00
	SJ-072	8	CR-F	13.00
	SJ-079	4	CR-F	21.00
	SJ-079	5	CR-F	35.00
	SJ-091	6	CR-E	23.00
	SJ-091	7	CR-E	22.00
	SJ-099	2	CR-F	19.00
	SJ-104	1	CR-F	16.00
	SJ-112	1	CR-F	7.00
	SJ-112	8	CR-F	18.00
	SJ-121	1	CR-F	19.00
	SJ-121	8	CR-F	16.00
10/11/2019	SJ-125	6	CR-E	22.00
10/11/2019	SJ-125	7	CR-E	20.00
10/9/2019	SJ-131	3	CR-E	16.60
10/9/2019	SJ-131	2	CR-F	11.30
10/4/2019	SJ-132	2	CR-E	38.00
10/4/2019	SJ-132	3	CR-E	16.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217 - 2ND PHASE

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
10/3/2019	SJ-133	1	CR-F	14.00
10/4/2019	SJ-133	8	CR-F	13.70
10/9/2019	SJ-135	7	CR-E	12.00
10/2/2019	SJ-140	5	CR-E	9.00
9/26/2019	SJ-140	6	CR-L	33.00
	SJ-146	5	CR-A	35.00
	SJ-146	7	CR-A	21.00
	SJ-146	1&2	CR-B	28.70
	SJ-146	6	CR-B	16.00
	SJ-146	7	CR-A	21.00
	SJ-146	8	CR-B	19.00
	SJ-146	3	CR-C	15.00
	SJ-146	4	CR-C	17.00
	SJ-147	7	CR-A	13.00
	SJ-147	6	CR-B	14.00
10/10/2019	SJ-153	1	CR-F	11.80
10/11/2019	SJ-155	2	CR-E	23.00
10/10/2019	SJ-155	3	CR-F	11.70
10/10/2019	SJ-155	7	CR-F	14.00
9/13/2019	SJ-197	1	CR-E	36.00
9/13/2019	SJ-197	8	CR-E	33.00
9/20/2019	SJ-203	2	CR-F	13.00
9/13/2019	SJ-208	8	CR-F	14.00
	SJ-209	2	CR-F	15.00
	SJ-209	3	CR-F	5.00
	SJ-209	6	CR-L	13.00
	SJ-209	7	CR-L	7.00
	SJ-222	6	CR-L	17.00
	SJ-222	7	CR-L	16.00
	SJ-223	4	CR-F	20.00
9/13/2019	SJ-224	1	CR-F	21.00
9/17/2019	SJ-226	5	CR-F	13.00
9/17/2019	SJ-226	6	CR-F	13.00
9/17/2019	SJ-226	7	CR-F	15.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217 - 2ND PHASE

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	SJ-242	2	CR-F	16.00
10/21/2019	SJ-243	3	CR-F	26.00
	SJ-243	6	CR-L	25.00
	SJ-243	7	CR-L	36.00
	SJ-246	5	CR-F	14.00
	SJ-246	8	CR-F	16.00
	SJ-247	1	CR-L	21.00
9/10/2019	SJ-255	4	CR-F	18.00
9/10/2019	SJ-255	5	CR-F	8.00
9/10/2019	SJ-256	6	CR-F	18.00
9/10/2019	SJ-257	6	CR-F	20.00
9/10/2019	SJ-257	7	CR-F	16.00
9/11/2019	SJ-257	2	CR-F	11.00
9/11/2019	SJ-257	3	CR-F	21.00
	SJ-258	5	CR-L	24.00
9/11/2019	SJ-259	6	CR-F	10.00
9/11/2019	SJ-259	7	CR-F	14.00
	SJ-260	8	CR-L	25.00
	SJ-261	8	CR-F	19.00
	SJ-261	1	CR-L	22.00
	SJ-262	4	CR-F	18.00
	SJ-262	5	CR-F	19.00
	SJ-263	4	CR-F	14.00
	SJ-263	5	CR-F	19.00
	SJ-274	6	CR-F	16.00
	SJ-274	7	CR-F	15.00
9/24/2019	SJ-274	2	CR-L	7.00
9/24/2019	SJ-274	3	CR-L	29.00
	SJ-276	6	CR-F	23.00
	SJ-276	7	CR-F	17.00
9/24/2019	SJ-277	2	CR-L	30.00
9/24/2019	SJ-277	3	CR-L	44.00
9/23/2019	SJ-278	3	CR-L	20.00
	SJ-278	2	CR-L	32.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32217 - 2ND PHASE

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
10/30/2019	SJ-279	3	CR-L	65.00
9/23/2019	SJ-279	2	CR-L	31.00
	SJ-282	7	CR-F	30.00
9/23/2019	SJ-282	1	CR-L	40.00
	SJ-282	6	CR-L	28.00
	SJ-286	3	CR-L	16.00
	SJ-304	1	CR-F	19.00

Total Ramp Curb **2157.10**

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32224

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
7/16/2019	SP-001	3	CR-F	22.80
	SP-003	8	CR-F	19.00
	SP-006	6	CR-E	9.00
	SP-007	1	CR-F	9.00
	SP-007	8	CR-F	12.00
	SP-008	8	CR-F	13.00
	SP-009	2	CR-F	11.00
	SP-010	5	CR-F	11.80
	SP-010	4	CR-L	14.00
	SP-011	5	CR-F	11.00
	SP-012	4	CR-F	16.00
	SP-012	5	CR-F	12.00
	SP-013	4	CR-F	15.00
	SP-013	5	CR-F	18.00
	SP-014	4	CR-F	16.00
	SP-014	5	CR-F	13.10
	SP-015	4	CR-E	15.00
	SP-016	5	CR-F	14.00
	SP-018	4	CR-F	9.00
	SP-018	5	CR-F	12.00
	SP-019	6	CR-E	21.00
	SP-023	2	CR-F	19.00
	SP-024	3	CR-E	8.00
	SP-024	5	CR-F	12.00
	SP-025	5	CR-E	15.00
	SP-026	4	CR-E	8.80
	SP-028	4	CR-F	7.00
7/16/2019	SP-033	6	CR-F	13.00
7/16/2019	SP-033	7	CR-F	9.00
	SP-035	8	CR-A	14.00
	SP-040	2	CR-F	6.00
	SP-040	3	CR-F	6.70
	SP-042	2	CR-F	11.00
	SP-042	3	CR-F	12.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32224

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	SP-043	2	CR-F	7.80
	SP-043	3	CR-F	13.00
	SP-045	2	CR-F	9.40
	SP-045	3	CR-F	8.00
	SP-049	6	CR-F	20.00
	SP-049	7	CR-F	12.00
	SP-050	2	CR-A	28.00
	SP-050	4	CR-A	17.00
	SP-050	5	CR-A	23.00
	SP-050	6	CR-F	22.00
	SP-050	7	CR-G	11.00
7/16/2019	SP-055	6	CR-F	22.00
	SP-055	7	CR-F	14.00
	SP-057	4	CR-F	11.00
	SP-057	5	CR-F	9.00
	SP-057	7	CR-F	12.00
	SP-058	4	CR-A	15.30
	SP-061	4	CR-F	17.40
	SP-062	5	CR-F	11.30
	SP-063	4	CR-F	17.10
	SP-063	6	CR-L	20.70
	SP-064	1	CR-F/CR-C	15.10
	SP-065	1	CR-F	27.00
	SP-066	3	CR-F	20.00
	SP-067	2	CR-F	10.00
	SP-067	8	CR-F	15.10
	SP-067	3	CR-L	31.40
	SP-068	2	CR-F	12.10
	SP-068	3	CR-F	11.80
	SP-070	8	CR-E	13.90
	SP-071	2	CR-F	0.00
	SP-071	3	CR-F	12.70
	SP-076	6	CR-F	14.00
	SP-076	7	CR-F	28.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32224

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	SP-077	2	CR-F	16.00
	SP-077	3	CR-F	25.00
	SP-080	1	CR-L	30.00
	SP-082	8	CR-F	24.00
	SP-083	1	CR-F	8.00
	SP-083	3	CR-F	10.00
	SP-084	1	CR-E	14.00
	SP-084	4	CR-L	5.00
	SP-087	3	CR-E	12.00
	SP-087	2	CR-F	13.00
	SP-088	7	CR-F	13.00
	SP-093	4	CR-F	22.00
	SP-095	5	CR-E	32.00
	SP-096	6	CR-E	23.00
	SP-096	7	CR-F	13.00
	SP-098	6	CR-L	31.00
	SP-099	5	CR-E	22.00
	SP-099	7	CR-F	12.00
	SP-100	5	CR-F	18.00
	SP-100	4	CR-F	30.00
	SP-105	5	CR-F	20.00
	SP-108	6	CR-E	11.00
7/16/2019	SP-110	1	CRE/CR-C CUL-DESAC	22.00
	SP-113	3	CR-F	10.00
	SP-114	1	CR-F	11.00
	SP-115	1	CR-F	34.00
	SP-116	6	CR-E	33.00
	SP-116	8	CR-E	11.00
	SP-116	4	CR-E	7.00
	SP-117	5	CR-F	33.00
6/1/2019	SP-118	8	CR-F	19.00
	SP-118	1	CR-L	56.00
	SP-119	6	CR-E	8.00
	SP-119	8	CR-F	11.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32224

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	SP-119	1	CR-F	17.00
	SP-120	8	CR-F	19.00
	SP-120	4	CR-E	12.00
7/15/2019	SP-121	3	CROSSING	7.00
7/15/2019	SP-121	2	CROSSING	7.00
7/15/2019	SP-121	5	CR-F	7.00
7/15/2019	SP-121	8	CR-F	22.00
7/15/2019	SP-121	1	CR-F	13.00
	SP-126	2	CR-E	14.00
	SP-128	3	CR-E	8.00
	SP-128	2	CR-F	10.00
	SP-128	6	CR-F	10.00
	SP-128	5	CR-F	11.00
	SP-131	2	CR-E	16.00
	SP-131	5	CR-F	11.00
	SP-132	3	CR-F	13.00
	SP-134	5	CR-F	14.00
	SP-134	3	CR-F	13.00
	SP-134	4	CR-E	11.00
	SP-135	2	CR-F	10.00
	SP-136	6	CR-F	23.00
	SP-136	5	CR-F	21.00
	SP-136	7	CR-D	11.00
	SP-137	4	CR-F	8.00
	SP-140	3	CR-E	10.00
	SP-141	7	CR-F	19.00
	SP-141	6	CR-F	14.00
	SP-147	6	CR-L	12.00
	SP-147	7	CR-L	14.00
	SP-148A	1	CR-E	15.00
	SP-148A	2	CR-E	22.00
	SP-149	3	CR-F	10.00
	SP-149	1	CR-L	24.00
	SP-156	1	CR-F	15.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32224

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	SP-159	2	CR-F	13.70

Total Ramp **2103.00**

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32224

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	WH-048	7	CR-F	24.00
	WH-064	4	CR-E	11.00
	WH-064	5	CR-F	12.00
	WH-066	5	CR-F	12.00
	WH-067	5	CR-F	14.00
	WH-068	3	CR-F	15.00
	WH-070	2	CR-F	8.00
	WH-071	7	CR-E	13.00
	WH-072	5	CR-F	14.00
	WH-073	4	CR-F	12.00
	WH-073	5	CR-F	12.00
	WH-074	2	CR-E	14.00
	WH-074	5	CR-K	32.00
	WH-075	2	CR-F	13.00
	WH-078	2	CR-F	15.00
	WH-078	1	CR-E	16.00
	WH-080	3	CR-G	8.00
	WH-080	2	CR-G	8.00
	WH-080	1	CR-F	4.00
	WH-084	6	CR-D	16.00
	WH-085	6	CR-C	10.00
	WH-085	3	CR-C	13.00
	WH-086	3	CR-E	9.00
	WH-086	4	CR-E	9.00
	WH-086A	7	CR-C	18.00
	WH-086A	6	CR-E	9.00
	WH-086A	5	CR-E	9.00
	WH-086A	4	CR-E	9.00
	WH-087	1	CR-F	7.00
	WH-087	4	CR-F	11.00
	WH-087	8	CR-F	9.00
	WH-088	4	CR-F	12.00
	WH-088	5	CR-C	33.00
	WH-089	2	CR-L	19.00

ONAS Corporation

ADA CURB RAMP SOUTHSIDE PHASE 2

ADA PROJECT - RAMP CURB COUNT

ZIP CODE: 32224

Date	RAMP	RAMP #	RAMP TYPE	RAMP CURB
	WH-089	3	CR-F	14.00
	WH-091	2	CR-L	10.00
	WH-091	3	CR-L	15.00
	WH-094	5	CR-F	21.00
	WH-095	5	CR-F	28.00
	WH-108	1	CR-C	32.00
	WH-108	7	CR-E	11.00
	WH-108	8	CR-F	15.00
	WH-108	2	CR-E	11.00
	WH-109	7	CR-E	32.00
	WH-109	8	CR-E	21.00
	WH-109	2	CR-E	35.00
	WH-109	5	CR-F	33.00
	WH-111	2	CR-E	13.00
	WH-111	1	CR-E	26.00
	WH-111	8	CR-E	13.00
	WH-112	4	CR-F	27.00
	WH-113	8	CR-F	15.00
	WH-113	5	CR-F	18.00
	WH-113	8	CR-F	28.00
	WH-116	1	CR-F	17.00
	WH-116	7	CR-L	33.00
	WH-116	5	CR-L	24.00
	WH-118	1	CR-F	19.00
	WH-119	2	CR-F	19.00

Total Ramp **980.00**

SUBJECT: ADA CURB RAMP IMPROVEMENTS- SOUTHSIDE- PHASE II

BID #: CP-0132-18 **OPEN DATE: 2018-04-18**

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION PARTICIPATION

AGENCY: PUBLIC WORKS

BASIS OF AWARD: LOWEST RESPONSIVE, RESPONSIBLE BIDDER- TOTAL BASE BID

NUMBER OF BIDS INVITED: 5 NUMBER RECEIVED: 4 OTHER: 0

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Subject bid was awarded on 05/10/18 to Onas Corporation (contract #7920-51) in the amount of $3,665,371.00.

Recommend approval of Change Order #1 to Onas Corporation (PO 600610-20-021) in the amount of $0.00 for additional work, total revised maximum indebtedness remains unchanged at $3,665,371.00.

Funding for this award is to be encumbered by account: 001283.565051.3.32111.384020 executed by contract change order through Office of General Counsel.

Attachments: Recommendation Memo, Change Order, Previous Award

Analyst: Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED: _____
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management Division

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 3 MEMBERS DISAPPROVING 0 DATE: 2/4/2021

Teresa R. Eichner _____ OTHER: _____

Unidentified _____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE 2/4/21

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

W

SUBJECT: ADA CURB RAMP IMPROVEMENTS- SOUTHSIDE- PHASE II

BID #: CP-0132-18 **OPEN DATE: 2018-04-18**

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION PARTICIPATION

AGENCY: PUBLIC WORKS

BASIS OF AWARD: LOWEST RESPONSIVE, RESPONSIBLE BIDDER- TOTAL BASE BID

NUMBER OF BIDS INVITED: 5 NUMBER RECEIVED: 4 OTHER: 0

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Subject bid was awarded on 05/10/18 to Onas Corporation (contract #7920-51) in the amount of $3,665,371.00.

Recommend approval of Change Order #1 to Onas Corporation (PO 600610-20-021) in the amount of $0.00 for additional work, total revised maximum indebtedness remains unchanged at $3,665,371.00.

Funding for this award is to be encumbered by account: 001283.565051.3.32111.384020 executed by contract change order through Office of General Counsel.

Attachments: Recommendation Memo, Change Order, Previous Award

Analyst: Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED:
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management Division

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 3 MEMBERS DISAPPROVING 0 DATE: 2/4/2021

Teresa R. Eichner _____ OTHER: _____

Julia Reed _____

D. Tright _____

ACTION OF AWARDING AUTHORITY DATE 2/4/21

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

SUBJECT: ADA CURB RAMP IMPROVEMENTS- SOUTHSIDE- PHASE II

BID #: CP-0132-18

OPEN DATE: 2018-04-18

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION PARTICIPATION

AGENCY: PUBLIC WORKS

BASIS OF AWARD: LOWEST RESPONSIVE, RESPONSIBLE BIDDER- TOTAL BASE BID

NUMBER OF BIDS INVITED: 5 NUMBER RECEIVED: 4 OTHER: 0

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval of award to Onas Corporation as the lowest responsive, responsible bidder in the total base bid amount of $3,665,371.00.

Funding for this award is to be encumbered by account: PWCP32EVP519-069505-PW0755-05 executed by formal contract through Office of General Counsel.

Attachments: Recommendation Memo, Bid Tabulation Sheet, JSEB Letter, Basis of Award, Scope of Award

Analyst: Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED: Greg Pease
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Tom Fallin, P.E., Chief, Engineering and Construction Management Division

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 3 MEMBERS DISAPPROVING Ø DATE: 5/10/18

OTHER:

ACTION OF AWARDING AUTHORITY DATE 5/10/18

APPROVED DISAPPROVED

OTHER

SIGNATURE OF AUTHENTICATION

Sam E. Mouso
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of:
Executive Order No. 2015-05