SUBJECT: BERT MAXWELL DREDGING

BID #: CF-0144-21 **OPEN DATE: 2021-09-15**

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION FIXED- ENCOURAGEMENT

AGENCY: PUBLIC WORKS

BASIS OF AWARD: TOTAL BASE BID, PLUS SELECTED ALTERNATES (IF ANY)-LOWEST RESPONSIVE, RESPONSIBLE BIDDER

NUMBER OF BIDS INVITED: 5 **NUMBER RECEIVED: 2** **OTHER: 0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval for Change Order #1 for Brance Diversified, Inc. in the amount $83,730.00 for additional dredging. Total revised GMP not to exceed $837,210.00.

Funding for this award shall be encumbered from 33101.167101.565050.002563.00000000.00000.0000000. To be executed by formal contract change order through the Office of General Counsel.

ATTACHMENTS: Recommendation Memo, Change Order #1, and Previous Awards

ANALYST: _____
Jaclyn Stamos

RESPECTFULLY SUBMITTED: _____
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, Chief, Engineering & Construction Management

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING _____ MEMBERS DISAPPROVING _____ DATE: _____

_____ _____ OTHER: _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY ONE JACKSONVILLE

July 28, 2022

TO: Gregory W. Pease
Chief of Procurement

THRU: John P. Pappas, P.E.
Director

FROM: Robin G. Smith, P. E.
Chief, Engineering and Construction Management

Thomas G. McKnight
Capital Improvement Construction Manager

SUBJECT: Bert Maxwell Channel Dredging
BID# CF-0144-21
Contract 71496-22 PO 634313-22

The subject contract was awarded under BID# CF-0144-21 in the amount of $753,480.00 to Branch Diversified, Inc., contract 71496-22/PO 634313-22. Change order #1 is detailed on the attached spreadsheet in the amount of $83,730.00.

Accordingly, this is to recommend approval for change order 1 to contract 71496-22 to Brance Diversified, Inc., in the amount of $83,730.00. The maximum indebtedness to the city will be $837,210.00.

Funding for the change order is as follows:

ACCOUNT NO.	ENCUMBERED AMOUNT
33101.167101.565050.002563.00000000.00000.0000000	
002563	
PRSC Parks & Rec Capital Projects - Parks and Recreation	
565050	
2	
33101-381910-PRC00719	
TOTAL	$83,730.00

TGM/lw

Attachments

cc: Jack Gabriel

Project Name- Bert Maxwell Park Dredge
Contractor- Brance Diversified Inc
CONTRACT #71496-22

Change Order #1
date- 7/7/2022

Bid item	MASTER ITEM DESCRIPTION	Adjusted Quantity	UOM	Unit Cost	ADDITION	NET DELETION
4	**Base Dredging and Dewatering (Cells 2 and 7) (-6 ft NAVD88 minus 1-ft overdepth**	(1,142)	CY	$50.00		($57,100.00)
5	Base Dredging Material Transport and Disposal at Offsite Municipal Solid Waste Disposal Facility (Cells 2 and 7)	(1,142)	CY	$50.00		($57,100.00)
6	Base Dredging (Cells 1-7) (-6 ft NAVD88 minus 1-ft overdepth)	(7,457)	CY	$30.00		($223,710.00)
6A	Base Dredging (Cells 1-7) (6 ft NAVD88 minus 1 ft overdepth)	10,503	CY	$30.00	$315,090.00	
7	Base Dredging Material Transport and Disposal at Reed Island (Cells 1-7)	(7,457)	CY	$30.00		($223,710.00)
7A	Base Dredging Material Transport and Disposal at Reed island (Cells 1-7)-REVISED U/P	10,503	CY	$40.00	$420,120.00	
9	Alternate 2 - Add Flocculant/Polymer to Dewatering Process	(1,142)	CY	$20.00		($22,840.00)
10	Alternate 3 - Additional Dredging (-6 ft NAVD88 minus 1 ft overdredge)	(1,117)	CY	$30.00		($33,510.00)
11	Alternate 3 - Additional Dredged Material Transport and Disposal at Bartram Island	(1,117)	CY	$30.00		($33,510.00)
	Net Addition				$735,210.00	($651,480.00)
	Net Deletion					

Justification: The contractor BDI proposed to transport the spoils for two Dredging projects (Oak Harbor & Bert Maxwell) into one disposal site (Reed Island) rather than two. That move contributed to completing the project quicker. By the same logic the change allowed BDI to eliminate items 4, 5, alt 9, 10, 11 from the base bid items. The increased volume of dredge material contributed to the added cost.

NET TOTAL CHANGE ORDER **$83,730.00**

MAP SHOWING HYDROGRAPHIC SURVEY OF:

BENT MAXWELL BOAT RAMP BASIN
A PART OF DUVAL COUNTY, FLORIDA



NOTES

[illegible]

LEGEND

[illegible]

AVERAGE END AREA VOLUME CALCULATIONS (CUBIC YARDS)
PRE DREDGE SURFACE VS. DESIGN SURFACE
CUT VOLUME [illegible]

2114 CORPORATE SQUARE BOULEVARD
JACKSONVILLE, FL 32216
904-722-0600
FAX 904-722-0602
DEGROVE@DEGROVE.COM
LICENSED BUSINESS NUMBER [illegible]

DEGROVE
SURVEYING AND MAPPING CONSULTANTS

FLORIDA PROFESSIONAL REGISTRANT
MATTHEW T. MILES, PSM, PE

CERTIFIED TO

BRAN & DIVERSIFIED INC

HORIZONTAL SCALE: 1" = 50'
VERTICAL SCALE: 1" = 10'



ELEVATIONS ARE REFERENCED TO NAVD88

LEGEND

PRE-CONSTRUCTION SURVEY 05/20/22

DESIGN TEMPLATE - 7 NAVD88 WITH 6H:1V SIDE SLOPES

2110 CORPORATE SQUARE BOULEVARD
JACKSONVILLE, FL 32216
904-722-0400
FAX 904-722-0402
D-GROVE@DE-GROVE.COM
LICENSED BUSINESS NUMBER LB 6605

DEGROVE
SURVEYING AND MAPPING CONSULTANTS

CITY OF JACKSONVILLE
DEPARTMENT OF PUBLIC WORKS
ENGINEERING DIVISION
CONSTRUCTION CHANGE ORDER

Change Order No. One (1) Date July 22, 2022

Description of Project Bert Maxwell Channel Dredging

Name of Contractor Brance Diversified, Inc.

Contractor's Address 601 Bryan Street., Jacksonville, Florida 32202

Contract No. 71496-22/ PO 634313-22

Account No. 33101 167101 565050.002563 00 00 00 Original Contract $753,480.00

+ Previous Change Orders 0 $0.00 + Change Order No. 1 $83,730.00

*See attached appendix for additional listings.

TOTAL REVISED CONTRACT $837,210.00

Bid Number CF-0144-21

Original Construction Completion Date November 1, 2022

Revised Construction Completion Date

Original Contract Expiration Date March 1, 2023

Revised Contract Expiration Date

In compliance with General Conditions of above-referenced contract, CONTRACTOR and OWNER do both hereby agree that the CONTRACTOR shall make the following changes, additions or deletions to the Work specified in the plans and specifications: See attached.

Justification: See attached.

The Issuing Authority has looked over cost and pricing data for this change order and has determined that this change order is necessary and all costs are reasonable.

Accepted for Contractor Brance Diversified, Inc.

Signed _____ Attest _____

Title _____ Title _____

Date _____ Date _____

Signed Construction Management By _____
Issuing Authority Thomas G. McKnight Date
Capital Improvement Construction Manager

Signed Parks, Recreation & Entertainment By _____
Using Division Div Department Head Date

Chief, Engineering & Construction Mgmt Div Date Assistant Counsel Date

Director of Public Works Date Mayor Date

Chief of Procurement Date Corporation Secretary Date

Director of Finance Date

SUBJECT: BERT MAXWELL DREDGING

BID #: CF-0144-21 **OPEN DATE: 2021-09-15**

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION FIXED- ENCOURAGEMENT

AGENCY: PUBLIC WORKS

BASIS OF AWARD: TOTAL BASE BID, PLUS SELECTED ALTERNATES (IF ANY)-LOWEST RESPONSIVE, RESPONSIBLE BIDDER

NUMBER OF BIDS INVITED: 5 **NUMBER RECEIVED: 2** **OTHER: 0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval of award to Brance Diversified, Inc. as the lowest responsive, responsible bidder for the Bert Maxwell Dredging project with a total base bid amount of $641,620.00; Alternate 1 in the amount of $22,000.00; Alternate 2 in the amount of $22,840.00; Alternate 3 (Line 10 & 11) in the amount of $67,020.00 for a total award amount not to exceed $753,480.00.

Funding for this award shall be encumbered from 33101.167101.565050.002563.00000000.00000.0000000. To be executed by formal contract through the Office of General Counsel.

ATTACHMENTS: Recommendation Memo, Bid Tabulation, Basis of Award, Scope of Work

ANALYST: _____ BRYAN MATUS

RESPECTFULLY SUBMITTED: _____ GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith P.E., Chief, Engineering & Construction Management

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 3 MEMBERS DISAPPROVING 0 DATE: 11/18/2021

Teresa R. Eckert _____ OTHER: _____

Lilli Reed _____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE 11-19-21

APPROVED ✓ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

Brian Hughes
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of:
Executive Order No: 2019-02