SUBJECT: **ADA PROJECT- ACCESSIBLE CURB CUTS ZIP CODE 32202 - PART A**

BID# CF-0090-14 OPEN DATE: **2014-05-28**

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION FIXED

AGENCY: **PUBLIC WORKS**

BASIS OF AWARD: **CDBG SECTION 3 EVALUATION CRITERIA**

NUMBER OF BIDS INVITED **6** NUMBER RECEIVED **3** OTHER **0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Subject bid was awarded to Onas Corporation (contract #7920-37) on 06/12/14 in the amount of $320,000.00; Change Order #1 was approved on 10/3/14 in the amount of $220,000.00; Change Order #2 was approved on 03/19/15 in the amount of $310,120.78; Change Order #3 was approved on 02/18/16 in the amount of $303,374.64.

Recommend approval of Change Order #4 to Onas Corporation in the deductive amount of ($71,173.66), due to a reduction in ramps. The revised maximum indebtedness to city will be $1,082,321.76.

The funding for this award to be returned back to account: PDCD1A1-08301-005384-PDC001-16 to be executed by contract change order through Office of General Counsel.

Attachments: Recommendation Memo, Change Order, Previous Award(s)

BUYER: Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED: _____
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: **Tom Fallin, P.E., Chief, Engineering and Construction Management Division**

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE
MEMBERS APPROVING _____ MEMBERS DISAPPROVING _____ DATE: _____

_____ _____ OTHER: _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE: _____

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

FORM GB-108, Revised 12/2007

DEPARTMENT OF PUBLIC WORKS

Jacksonville
Where Florida Begins.

RECEIVED
APR 14 2017
BY: .....

April 18, 2017

TO: Gregory W. Pease
Chief of Procurement

THRU: John P. Pappas, P.E.
Director

FROM: Tom Fallin, P. E.,
Chief, Engineering and Construction Management Division

LaCree C. Carswell
Manager of Community Development 4/20/17

Thomas G. McKnight
Capital Improvement Construction Manager

SUBJECT: ADA Curb Ramp Improvements
BID# CF-0090-14
Contract 7920-37

The subject contract was awarded under BID# JCF-0090-14 in the amount of $320,000.00 to Onas Corporation, contract 7920-37. Amendment #1 was for $220,000.00 to add additional curb ramp locations within the 32202 zip code. Amendment #2 was for $310,120.78 for the same. Change order #3 was for $303,374.64. Change order #4 is in the deductive amount of $71,173.66 due a reduction in ramps. The reduction is due to field conditions dictating less ramps to be constructed.

Accordingly, this is to recommend approval for change order 4 to contract 7920-37 to Onas Corporation, in the deductive amount of $71,173.66. The maximum indebtedness to the city will be $1,082,321.76.

Funding for the change order to be encumbered by contract is as follows:

ACCOUNT NO.	Fund	ENCUMBERED AMOUNT
PDCD1A1-08301-005384--PDC001-16	CDBG	($71,173.66)
TOTALS		($71,173.66)

TF/lw
Attachments

ONAS CORPORATION
ADA CURB RAMP IMPROVEMENTS
CONTRACT # 7920-37

CHANGE ORDER NO. 4
4/27/2017

NBR	MASTER ITEM DESCRIPTION	QUANTITY	UOM	UNIT COST	NET ADDITION	NET DELETION
	ADDITIONAL SCOPE					
1	Reduce to ADA CURB RAMPS remaining in 32202 Zip Code	-1	LS	$71,173.66		($71,173.66)

JUSTIFICATION: Limited # of ADA curb ramps remain in 32202 due to field conditions dictating less ramps to be constructed. Funding is provided by the Housing and Community Development Division via annual installments of CDBG grant funds. The deductive change order in the amount of $71,173.66 will provide $56,393.66 to contract 8401-08 with C.A.P. Contracting, Inc. and $14,780.00 to CES for construction inspection services, there will be a remaining unbilled balance of $17,000 on Onas's contract.

TOTAL ADDITIONAL SCOPE	$0.00	($71,173.66)
SUBTOTAL CHANGE ORDER NO. 4	$0.00	($71,173.66)
NET TOTAL CHANGE ORDER NO. 4		($71,173.66)

CHANGE ORDER BREAKDOWN
ADA CURB RAMP IMPROVEMENTS
CONTRACT NO. 7920-37

+Change Order No. 1	$220,000.00	+ Change Order No. 2	$310,120.78
Less Contingency Amount	$0.00	Less Contingency Amount	$0.00
Net Change Order No. 1	$220,000.00	Net Change Order No. 2	$310,120.78
+Change Order No. 3	$303,374.64	+ Change Order No. 4	($71,173.66)
Less Contingency Amount		Less Contingency Amount	
Net Change Order No. 3	$303,374.64	Net Change Order No. 4	($71,173.66)
+Change Order No. 5		+ Change Order No. 6	
Less Contingency Amount		Less Contingency Amount	
Net Change Order No. 5		Net Change Order No. 6	
+Change Order No. 7		+ Change Order No. 8	
Less Contingency Amount		Less Contingency Amount	
Net Change Order No. 7		Net Change Order No. 8	
- Change Order No. 9		+ Change Order No. 10	
Less Contingency Amount		Less Contingency Amount	
Net Change Order No. 9		Net Change Order No. 10	

TOTAL ORIGINAL CONTRACT	$320,000.00
TOTAL CHANGE ORDERS	$762,321.76
TOTAL ENCUMBERED	$1,082,321.76

City of Jacksonville, Florida

Lenny Curry, Mayor

City Hall at St. James
117 W. Duval St.
Jacksonville, FL 32202
(904) 630-CITY

ONE CITY. ONE JACKSONVILLE.
www.coj.net

MEMORANDUM

April 24, 2017

TO: Tom Fallin, P.E., Chief
Engineering and Construction

THRU: Diana Seydlorsky, Chief
Housing and Community Development Division

FROM: LaCree C. Carswell, Manager of Community Development
Housing and Community Development Division

RE: ADA Curb Ramp Improvements 32202 Change Order #4
Onas Corporation, Inc.

The Housing and Community Development Division has reviewed and approved the attached Change Order #4 for Onas Corporation, contract #7920-37 to be included on the General Government Awards Committee (GGAC) agenda for Thursday, May 4 2017.

If you have any questions or concerns, please feel free to give Benita Dawson a call at (904) 255-8270.

Attachments

SUBJECT: **ADA PROJECT- ACCESSIBLE CURB CUTS ZIP CODE 32202 - PART A**

BID# CF-0090-14 OPEN DATE: **2014-05-28**

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION FIXED

AGENCY: **PUBLIC WORKS**

BASIS OF AWARD: **CDBG SECTION 3 EVALUATION CRITERIA**

NUMBER OF BIDS INVITED **6** NUMBER RECEIVED **3** OTHER **0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Subject bid was awarded to Onas Corporation (contract #7920-37) on 06/12/14 in the amount of $320,000.00; Change Order #1 was approved on 10/3/14 in the amount of $220,000.00; Change Order #2 was approved on 03/19/15 in the amount of $310,120.78.

Recommend approval of change order #3 to Onas Corporation in the amount of $303,374.64, for a revised maximum indebtedness to the city not-to-exceed $1,153,495.42.

This award to be funded by account: PDCD1A1-08301-005384-PDC001-16 to be executed by contract amendment #3 through Office of General Counsel.

Attachments: Recommendation Memo, Change Order, Previous Award(s)

BUYER: _____ RESPECTFULLY SUBMITTED: _____
MARILYN LAIDLER GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: **Tom Fallin, P.E., Acting Chief, Engineering and Construction Management Division**

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)

ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 3 MEMBERS DISAPPROVING _____ DATE: 2/18/16

_____ OTHER: _____

_____

_____

ACTION OF AWARDING AUTHORITY DATE: 2/18/16

APPROVED ✓ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

Sam E. Mousa
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of:
Executive Order No. 2015-05

FORM GB-108, Revised 12/2007

SUBJECT: **ADA PROJECT- ACCESSIBLE CURB CUTS ZIP CODE 32202 - PART A**

BID# CF-0090-14 OPEN DATE: **2014-05-28**

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION FIXED

AGENCY: **PUBLIC WORKS**

BASIS OF AWARD: **CDBG SECTION 3 EVALUATION CRITERIA**

NUMBER OF BIDS INVITED **6** NUMBER RECEIVED **3** OTHER **0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Subject bid was awarded to Onas Corporation contract #7920-37 on 06/12/14 in the amount of $320,000.00; Change Order #1 was approved on 10/3/14 in the amount of $220,000.00.

Recommend approval of change order #2 to Onas Corporation in the amount of $310,120.78, for the purpose of constructing additional curb ramps in Zip Code 32202 Areas "B" & "C" unit prices remains same as listed in the contract. Total revised estimated expenditure amount not-to-exceed $850,120.78, extend the substantial completion date to ninety (90) days after the effective date of the amendment.

Funding for this award to be encumbered by account: PDCD1A1-08301-005217-PDC001-15 to be executed by contract amendment through Office of General Counsel.

Attachments: Recommendation Memo, Map of Area, Previous Award(s)

BUYER: Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED: _____
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: **David M. Schneider, P.E., Senior Project Manager, Public Works Department**

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE
MEMBERS APPROVING 3 MEMBERS DISAPPROVING _____ DATE: 03/19/15

OTHER: _____

James R. McCain

ACTION OF AWARDING AUTHORITY DATE: 3/18/15

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

Cleveland Ferguson III
Deputy Chief Administrative Officer
For: Mayor Alvin Brown
Under Authority of:
Executive Order No. 2015-01

FORM GB-108, Revised 12/2007

SUBJECT: **ADA PROJECT- ACCESSIBLE CURB CUTS ZIP CODE 32202 - PART A**

BID# CF-0090-14 OPEN DATE: **5/28/2014**

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION FIXED

AGENCY: **PUBLIC WORKS**

BASIS OF AWARD: **CDBG SECTION 3 EVALUATION CRITERIA**

NUMBER OF BIDS INVITED **6** NUMBER RECEIVED **3** OTHER **0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Subject bid was awarded to Onas Corporation on 06/12/14 in the amount of $320,000.00.

Recommend approval to increase award to Onas Corporation by $220,000.00 for a revised total estimated expenditure amount not-to-exceed $540,000.00.

Funding for this award to be encumbered by account: ERCD1A1-08301-005012-PDC001-14 to be executed by contract amendment through Office of General Counsel.

Attachments: Recommendation Memo, Previous Award

BUYER: Marilyn Ladler RESPECTFULLY SUBMITTED:
MARILYN LADLER
GREGORY FEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: **David M. Schneider, P.E., Senior Project Manager, Department of Public Works**

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE
MEMBERS APPROVING 3 MEMBERS DISAPPROVING _____ DATE: 10/02/14

OTHER: _____

ACTION OF AWARDING AUTHORITY DATE: 10/13/14

APPROVED ✓ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION Karen Bowling
Karen Bowling
Chief Administrative Officer
For: Mayor Alvin Brown
Under Authority of:
Executive Order No. 2013-04

FORM GB-108, Revised 12/2007

SUBJECT: **ADA PROJECT- ACCESSIBLE CURB CUTS ZIP CODE 32202 - PART A**

BID# CF-0090-14 OPEN DATE: **5/28/2014**

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION FIXED

AGENCY: **PUBLIC WORKS**

BASIS OF AWARD: **CDBG SECTION 3 EVALUATION CRITERIA**

NUMBER OF BIDS INVITED **6** NUMBER RECEIVED **3** OTHER **0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Recommend approval of award to Onas Corporation for receiving the highest priority ranking and the lowest responsive bid amount to perform ADA Curb Improvements for Zip Code 32202 - Part A in the amount of $320,000.00.

FUNDING SOURCE: ERCD1A1-08301-005012-PDC001-14 - to be executed by formal contract through Office of General Counsel

ATTACHMENTS: Recommendation Memo, Tabulation, CDBG Section 3 Matrix, Scope of Work and Basis of Award

BUYER: _____ **ANNETTE BURNEY**

RESPECTFULLY SUBMITTED: _____
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: **David M. Schneider, Senior Project Manager.**

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 3 MEMBERS DISAPPROVING _____ DATE: 06/05/14

_____ _____ OTHER: _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE: 6/12/14

APPROVED ✓ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____
Karen Bowling
C[illegible] Administrative Officer
Mayor Alvin Brown
[illegible]er Authority of:
[illegible]utive Order No. 2013-04

FORM GB-108, Revised 12/2007

QWS3270X 5/1/2017 10:09 AM
FAML6350 V5.1 ** NW COJ FAMIS PRODUCTION ** 05/01/2017
LINK TO: ACCOUNT SUMMARY INQUIRY 10:09 AM

FISCAL MO/YEAR : 08 2017 CURRENCY CODE :
INDEX CODE : PDCD1A1 COMMUNITY DEVELOPMENT BLOCK GRANT
SUBOBJECT : 08301 OTHER GRANTS AND AIDS
PROJECT : 005384 PUBLIC WORKS-CIVIC ADA ACCESSIBILITY PH3
PROJECT DETAIL :
GRANT : PDC001 COMMUNITY DEVELOPMENT BLOCK GRANT
GRANT DETAIL : 16 COMMUNITY DEVELOPMENT BLOCK GRANT-FY2016
USER CODE :

S	MAY 2017	ANNUAL BALANCE	ALL YEARS BALANCE
ESTIMATED REVENUES	.00	.00	.00
REVENUES	.00	.00	.00
UNREALIZED REVENUES	.00	.00	.00
BUDGET	.00	.00	503,390.00
EXPENDITURES	.00	26,433.64	412,562.92
ENCUMBRANCES	.00	-26,433.64	90,827.08
PRE-ENCUMBRANCES	.00	.00	.00
REMAINING BALANCE	.00	.00	.00

F1-HELP F2-SELECT F4-PRIOR F5-NEXT
F9-LINK F10-PRIOR-MO F11-NEXT-MO
G008 - NEXT RECORD DISPLAYED

CF-0090-14	Onas Corporation	
6/12/2014	$320,000.00	Award
10/3/2014	$220,000.00	Increase
3/19/2015	$310,120.78	Increase
2/18/2016	$303,374.64	CO#3
Pending	-$71,173.66	CO#4
	$1,082,321.76	**Total Award**