City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
214 N. Hogan St., 10th floor
Jacksonville, FL 32202
(904) 255-8786
www.coj.net

ONE CITY. ONE JACKSONVILLE.

September 27, 2017

TO: Gregory W. Pease, Chairman
Professional Services Evaluation Committee

THRU: John P. Pappas, P. E.
Director

FROM: Tom Fallin, P. E.
Chief, Engineering and Construction Management

Steven D. Long, Jr., P.E.
Chief, Right-of-Way and Stormwater Maintenance

SUBJECT: P-23-12 Drainage Improvement Feasibility Studies- West Area
Contract 9588-01, Amendment 4
Consultant Services Account No.: N/A
Internal Services Account No.: PWEN011AD

Contract #9588-01 between the City and Adkinson/Five Points Joint Venture is set to expire on December 31, 2017. All work has been performed satisfactorily for the past two years. Section 1.2 of the contract allows for two, two year renewals. Therefore, we wish to extend the contract for the 2nd of the two year renewals. The encouragement plan was utilized for this contract. There is no rate increase associated with this amendment.

Accordingly, this is to recommend that City Contract No. 9588-01, originally executed December 13, 2013, between the City and Adkinson/Five Points Joint Venture for Drainage Improvement Feasibility Studies- West Area, be amended to by extending the period of service from December 31, 2017 thru December 31, 2019, with all other terms and conditions of the Agreement remaining unchanged

TF/lw

cc: Lori West, Contract Specialist

ab

ADKINSON

August 28, 2017

Lori A. West
City of Jacksonville
Engineering & Construction Management Div.
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202

RE: P-23-12 Drainage Improvement Feasibility Study West Area

Dear Ms. West,

Please accept this letter as our request that the City exercise the 2nd of the 2 year renewals. There is no rate change proposed for the contract.

We enjoy working with the City and serving our fellow citizens.

Please feel free to contact me with any questions or concerns.

Sincerely,

Timothy L. Adkinson, P.E., LEED AP
President

*4639 Trevor Creek Dr. S., Jacksonville, FL 32257 * (904) 881-4206 * tadkinson@adkinsoneng.com*