City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY. ONE JACKSONVILLE.

July 9, 2018

MEMORANDUM

TO: Gregory W. Pease, Chairman
Professional Services Evaluation Committee

THRU: John P. Pappas, P.E.
Director

FROM: William J. Joyce, P.E.
Director of Operations

Steven D. Long, Jr., P.E., Chief
Right-of-Way and Stormwater Maintenance Division

SUBJECT: P-31-14 Miscellaneous Survey Services- Annual Contract
Consultant Services Account Nos.: N/A Amendment 3
Internal Services Account No.: PWEN011AD

Proposals have been received and grading is underway for the replacement contract requested under RFP -14-18, which will then be pending approval of the matrix and contract negotiations. Execution of this contract is anticipated within the next 120 days. The current contract held by DRMP, Inc., contract # 10122, for these services expires July 31, 2018. It is beneficial for the City to be able to utilize their services for Miscellaneous Survey Services until the replacement contract can be executed. There is no rate increase associated with this amendment. In addition, the consultant is committed to meeting the 20% JSEB participation goals established for this contract.

Accordingly, this is to recommend that Contract No. 10122, originally executed June 15, 2015, between the City and DRMP, Inc.; for Engineering Services on Miscellaneous Survey Services-Annual Contract be amended to extend the period of service July 31, 2018 to November 28, 2018; with all other terms and conditions of the Agreement remaining unchanged.

WJJ/lw

Attachments:

cc: Lori A. West, Engineering Contract Specialist

DRMP, INC.

Principals
Wayne D. Chalifoux
Donaldson K. Barton, Jr.
Glenn J. Lusink
Jon S. Meadows
Mark D. Prochak
Mark E. Puckett
Lawrence L. Smith, Jr.

DRMP
ENGINEERS • SURVEYORS • PLANNERS • SCIENTISTS

July 16, 2018

Lori A. West
Engineering Contract Specialist
City of Jacksonville |Engineering and Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202

Subject: **City of Jacksonville, Contract #10122, P-31-14 Annual Survey Contract Extension**

Dear Ms. West:

Our existing contract for surveying services, referenced above, between the City of Jacksonville and DRMP expires on July 31, 2018. DRMP is very agreeable to extending our current contract for another 120 days to address additional needs of the City and to complete current PO's already assigned to our firm. DRMP, Inc. is agreeable to this extension at the same terms and conditions of the original contract currently in place.

We thank you for the continued opportunity to support the City of Jacksonville under this contract.

Sincerely,
DRMP, Inc.

Glenn J. Lusink, PSM
Principal

8001 Belfort Parkway
Suite 200
Jacksonville, Florida 32256
Phone: 904.641.0123
Fax: 904.641.8858

Boca Raton, Florida
Charlotte, North Carolina
Chipley, Florida
Gainesville, Florida
Lakeland, Florida
Melbourne, Florida
Orlando, Florida
Panama City, Florida
Pensacola, Florida
Raleigh, North Carolina
Tallahassee, Florida
Tampa, Florida

1.800.375.3767
www.drmp.com