DEPARTMENT OF PUBLIC WORKS

Jacksonville
Where Florida Begins.

September 16, 2016

TO: Gregory W. Pease, Chairman
Professional Services Evaluation Committee

THRU: John P. Pappas, P.E.
Director

FROM: Tom Fallin, P.E.
Chief, Engineering and Construction Management Division

Steven D. Long, Jr., P.E., Chief
Right-of-Way and Stormwater Maintenance Division

SUBJECT: P-29-15 Construction, Engineering & Inspection on Various City Projects
Contract 9894-138 Amendment 1
Consultant Services Account Nos.: N/A
Internal Services Account No.: PWEN011AD

Contract 9894-138 established the limit of maximum indebtedness for all projects to be performed pursuant to the Agreement at Two Million and 00/100 dollars ($2,000,000.00). Projects that have been assigned to date have almost reached that limit, and there are a number of additional projects that cannot be assigned until the upper limit is raised. There is no rate increase associated with this amendment. This project is designated to be under the Equal Business Opportunity Program with a 30% JSEB Participation Goal.

Accordingly, this is to recommend that Contract # 9894-138, originally executed November 17, 2015, between the City of Jacksonville and VIA Consulting Services, Inc. for Construction, Engineering & Inspection on Various City Projects be amended to increase the maximum indebtedness by $2,000,000.00, to a new maximum of $4,000,000.00. All other terms and conditions of the Contract shall be as provided in the Request for Proposals and the Department of Public Works Prototype Agreement for professional services, as applicable.

TF/lw

cc: Lori A. West, Engineering Contract Specialist

N2