DEPARTMENT OF PUBLIC WORKS

Jacksonville
Where Florida Begins.

September 19, 2016

MEMORANDUM

TO: Gregory W. Pease, Chairman
Professional Services Evaluation Committee

THRU: John P. Pappas, P.E.
Director

FROM: Tom Fallin, P.E.
Chief, Engineering and Construction Management Division

Steven D. Long, Jr., P.E., Chief
Right-of-Way and Stormwater Maintenance Division

SUBJECT: P-06-12 Miscellaneous Civil Engineering, West Area
Contract 7077-14 Amendment 3
Consultant Services Account Nos.: N/A
Internal Services Account No.: PWEN011AD

Contract 7077-14 between the City and Waitz & Moye, Inc. is set to expire January 31, 2017. All work has been performed satisfactorily for the past two years. Section 1.2 of the contract allows for two, two year renewals. Therefore, we wish to extend the contract for the 2nd of the two year renewals. There is no rate increase associated with this amendment. This project is designated to be under the Equal Business Opportunity Program with a 20% JSEB Participation Goal.

Accordingly, this is to recommend that Contract # 7077-14, originally executed January 18, 2013, between the City of Jacksonville and Waitz & Moye, Inc. for Miscellaneous Civil Engineering, West Area - Annual Contract, be amended to increase the maximum indebtedness by $750,000 to a new limit of $2,250,000 and to extend the Period of Service from January 31, 2017 to January 31, 2019. All other terms and conditions of the Contract shall be as provided in the Request for Proposals and the Department of Public Works Prototype Agreement for professional services, as applicable.

TF/lw

cc: Lori A. West, Engineering Contract Specialist
Alex Baker, Procurement

N2

WAITZ & MOYE, INC.
ENGINEERING • PLANNING

September 6, 2016

Lori A. West
Engineering Contract Specialist
Department of Public Works
Engineering and Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202

RE: COJ Contract #7077-14
P-06-12 Miscellaneous Civil Engineering
West Area
Amendment 1

Dear Lori:

As per your e-mail received Tuesday September 6, 2016, Waitz & Moye, Inc. is in agreement to extend the above-referenced continuous contract for the second of two/two year renewals at the current contract rates

Kindest Regards,

John H. Moye, P.E.
Vice President

JHM:bh

3738 Southside Boulevard, Suite 101 • Jacksonville, FL 32216 • (904) 642-8311 • Fax (904) 642-8336