City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
214 N. Hogan St., 10th floor
Jacksonville, FL 32202
(904) 255-8786
www.coj.net

ONE CITY. ONE JACKSONVILLE.

January 8, 2019

TO: Gregory W. Pease, Chairman
Professional Services Evaluation Committee

01/11/19 09:50:37
Procurement Division

THRU: John P. Pappas, P.E.
Director

FROM: William J. Joyce, P.E.
Director of Operations

Steven D. Long, Jr., P.E., Chief
Right-of-Way and Stormwater Maintenance Division

SUBJECT: P-06-12 Miscellaneous Civil Engineering West Area
Consultant Services Account Nos.: N/A Amendment 4
Internal Services Account No.: PWEN011AD

Contract 7077-14 between the City and Waitz & Moye, Inc. is set to expire January 31, 2019. No further renewal options are available for this contract; however, the RFP and contract to replace these services has not been executed. It is beneficial for the City to be able to utilize their services for Miscellaneous Civil Engineering- West Area until the replacement contract can be executed. There is no rate increase associated with this amendment. In addition, the consultant is committed to meeting the 20% JSEB participation goals established for this contract.

Accordingly, this is to recommend that Contract # 7077-14, originally executed January 18, 2013, between the City of Jacksonville and Waitz & Moye, Inc. for Miscellaneous Civil Engineering, West Area -Annual Contract, be amended to extend the period of service from January 31, 2019 to June 30, 2019. All other terms and conditions of the Contract will remain the same.

WJJ/lw

cc: Lori A. West, Engineering Contract Specialist

WAITZ & MOYE, INC.

ENGINEERING •PLANNING

December 11, 2018

Lori A. West
Engineering Contract Specialist
City of Jacksonville
Engineering and Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202

RE: COJ Contract #7077-14
P-06-12 Miscellaneous Civil Engineering
West Area, Amendment #4

Dear Lori,

As per your e-mail received Tuesday December 11, 2018, Waitz & Moye, Inc. is in agreement to extend the above-referenced continuous contract another 6 months at the current contract rates.

Kindest Regards,

John H. Moye, P.E.
Waitz & Moye, Inc.
3738 Southside Blvd., Suite 101
Jacksonville, Florida 32216

EBO FORM 1
SCHEDULE OF SUBCONTRACTOR/SUBCONSULTANT PARTICIPATION

Name of Proposer: Waitz & Moye, Inc.

Project Title: Miscellaneous Civil Engineering , West Area

Proposal Number: P-06-12 Total Base Proposal Amount (if applicable):

***Please list all JSEBs first**

Full Company Name	JSEB Category (African-American, Women, Asian, Native American, Non-MBE or Hispanic)	Type of Work to be Performed	Total Contract Value or Percentage
Morales Consulting Engineers, Inc.	Hispanic	Structural Design	5%
Peacock Consulting Group, LLC	Woman	Environmental	5%
Legacy Engineering	JSEB	Geotechnical	10%
Durden Surveying & Mapping, Inc.	JSEB	Survey	10%

Attach additional list of subcontractors/sub-consultants as needed

CONSULTANT/SUBCONTRACTOR/SUPPLIER TOTAL VALUES	
African-American Participation Total	
Hispanic-American Participation Total	75%
Native-American Participation Total	
Asian-American Participation Total	
Woman Participation Total	70%
Non-MBE Participation Total	25%

The undersigned will enter into a formal Agreement with the JSEB Suppliers/Consultants/Subcontractors identified herein for work listed in this schedule conditioned upon execution of a contract with the City of Jacksonville. Under penalties of perjury I declare that I have read the foregoing conditions and instructions and the facts are true to the best of my knowledge and beliefs.

Signature of Proposer: Title: Vice President Date: 12/11/2018

Print Name: John H. Moye, P.E.