City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY. ONE JACKSONVILLE.

March 5, 2019

TO: Gregory W. Pease, Chairman
Professional Services Evaluation Committee

THRU: John P. Pappas, P.E.
Director

03/14/19 12:05:09
Procurement Division

FROM: William J. Joyce, P.E.
Director of Operations

Dinah Mason
Manager Special Projects

SUBJECT: P-39-16 JS#2 Construction Management/Inspection Services for ADA Curb Ramp Construction Amendment 2
Consultant Services Account Nos.: PWCP32EVP519-069505-PW0755-05
Internal Services Account No.: PWEN011AD

Work performed under this contract is based on billable hours with a not to exceed limit established based on funding availability. This limit may go up or down based on the work to be performed, with amendments to increase the limit, as needed, as funding allows, until the project is complete. Projects that have been assigned to date have almost reached that limit, and there are a number of additional projects that cannot be assigned until the upper limit is raised. There is no rate increase associated with this amendment. This project has been designated under the Equal Business Opportunity Program as a Set Aside.

Accordingly, this is to recommend that Contract # 9577-01, originally executed December 14, 2016 between the City of Jacksonville and Construction and Engineering Services Consultants, Inc., (aka CES Consultants, Inc.) for Construction Management/Inspection Services for ADA Curb Ramp Construction, be amended to increase the maximum indebtedness by $1,500,000.00, to a new maximum of $4,500,000.00, with all other terms and conditions of the Agreement remaining unchanged.

WJJ/lw

Attachments: Exhibit D

cc: Lori A. West, Engineering Contract Specialist

ab

West, Lori

From: Steve Davis <sdavis@candesconsults.com>
Sent: Tuesday, March 5, 2019 9:40 AM
To: West, Lori
Cc: Edna Astacio
Subject: Re: P-39-16 amendment 2

EXTERNAL EMAIL: This email originated from a non-COJ email address. Do not click any links or open any attachments unless you trust the sender and know the content is safe.

I agree

Mr. Steven J. Davis
President/CEO

Construction & Engineering Services Consultants, Inc.
9432 Baymeadows Road, Suite 100
Jacksonville, FL 32256
904.652.1186 office
904.652.1191 fax
904. 219.8778 cell
sdavis@candesconsults.com

On Mar 5, 2019, at 9:35 AM, West, Lori <LWEST@coj.net> wrote:

> We're working on an amendment to increase your upset limit. I think we're ok just using a fee summary to show the increase. I used the rates from the original contract and have completed the attached. It's all reimbursable so I've shown it that way on the page.
>
> Please advise if you agree with the fee summary and increase. If so, I'll get the amendment processed ASAP.
>
> Lori A. West
> *Engineering Contract Specialist*
> City of Jacksonville |Engineering and Construction Management Division
> 214 N. Hogan Street, 10th Floor
> Jacksonville, FL 32202
> Phone: 904-255-8759
> Fax: 904-357-5923

<P-39-Exhibit D.pdf>